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Preface 

 
This Bidding Document for the Procurement of Works has been prepared by Civil Aviation Authority of 
Nepal and is based on the Standard Bidding Document for the Procurement of Works–Small Contracts 
(SBD Works-Small) issued by the Asian Development Bank dated December 2015. 

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement Document 
entitled “Bidding Documents for the Procurement of Works–Small Contracts”, prepared by multilateral 
development banks and other public international financial institutions except where ADB-specific 
considerations have required a change. 
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Civil Aviation Authority of Nepal 
Air Transport Capacity Enhancement Project 

 

Invitation for Bids 
 
First Date of Publication:  JUNE00, 2017 
Invitation for Bid (IFB) Number:  ATCEP/2017-01 
Loan/Grant No. and Title:  ADB Loan No 2581-NEP (SF) and Grant No 0181-NEP (SF), Air Transport 

Capacity Enhancement Project  
Contract Nos. and Title:   ATCEP/NCB-03, Utility Works 
Deadline for Submission of Bids:    JULY 00, 2017. 
Deadline for Purchase of Bids: One day before deadline for submission of Bids. 
 
1. The Government of Nepal (GoN) has received financing from the Asian Development Bank (ADB) toward the 

cost of Air Transport Capacity Enhancement Project. Part of this financing will be used for payments 
under the Contracts named above. Bidding is open to Bidders from eligible source countries of ADB. 

 
2. The Civil Aviation Authority of Nepal (the "Employer") invites sealed bids from eligible bidders for the 

construction and completion of Works as follows at Tribhuvan International Airport ("the Works"): 
 

Contract ID No. Description 
 
 
 
 
ATCEP/NCB-03 

(i) Sewage Treatment System comprising of sewage lines, manholes and septic tank, and 
turnout of existing sewage lines from ITB to new sewage treatment system;  

(ii) Water Supply System comprising of new deep tube wells up to 300 m depth, purification 
system, piping network and power supply;  

(iii) Incinerator Facilities comprising of Incinerators with roof housing, storage, guard house, 
pavement, drainage, and landscaping; and  

(iv) Pump House comprising of new pump house with underground water tanks, internal fire 
hydrant system and piping work. 

 
3. National competitive bidding will be conducted in accordance with ADB's Single-Stage: Two Envelope 

bidding procedure and is open to all Bidders from eligible countries as described in the Bidding Document. 
  
4. Only eligible Bidders with the following key qualifications should participate in this bidding: 
 

Contract ID No. I. Key Experience Requirement II. Key Financial Requirement 
 
 
 
 
 
 
 
 
 
ATCEP/NCB-03 

a) Contract of Similar Size and 
Nature: One (1) contract of 
similar nature to the 
proposed works with the 
value more than as 
mentioned below that has 
been successfully or 
substantially completed 
within the last ten (10) 
years. 

b) Construction 
Experience in Key 
Activities  

a) Minimum 
Average Annual 
Construction/ 
Works Turnover 
of the value 
mentioned below 
within the last 
Five (5) years 

b) Financial resources 
to meet the current 
contract 
commitments and 
the requirement for 
the subject contract 
of value as 
mentioned below 

NRs 111 million or its 
equivalent US$ 
 
[Construction, improvement of 
water supply and water 
purification system for airport, 
town etc.] 

 
 
 
   Not applicable 
 

NRs 223 million or 
its equivalent US$ 

NRs 42 million or its 
equivalent US$ 

 
5.   Bidders are requested to specify the total price of the Bid in the Letter of Price Bid or the Total Bid Price in the 

Summary of Bill of Quantities. Absence of the total price of the Bid in the Letter of Price Bid or the Total Bid 
Price in the Summary of Bill of Quantities may be ground for declaring the Bid nonresponsive. 

 
6. Non-submission of personnel, equipment, method statement, mobilization schedule and construction schedule 

shall be a ground for bid rejection.  
 
7. To obtain further information and inspect the bidding documents, bidders should contact: 
 

Air Transport Capacity Enhancement Project, Project Directorate 
Sinamangal, Kathmandu, Nepal 
       Telephone: +977-1-4466665, 4466671 
Facismile: +977-1-4477410 
       Electronic mail address: tiaip-pd@ntc.net.np. 

mailto:tiaip-pd@ntc.net.np�


       Attention: The Project Director 
 
8.    A complete set of bidding documents may be purchased from March June 00, 2017 to July 00, 2017. To 

purchase the Bidding documents in English, eligible bidders should: 
 

• Write to address above requesting the bidding documents for above contract. 
 

• Pay a non-refundable fee of Nepalese Rupee 11,300/- (Eleven thousand three hundred only) by bank 
transfer or deposit to NABIL Bank Ltd, BeenaMarg, Teendhara, Kathmandu, Nepal, Account No 
0101011713001 of Air Transport Capacity Enhancement Project (Civil Aviation Authority of Nepal), or 
cash during office hours. 

 
9. Deliver your Bid: 
 

• To the address as above. 
 

• On or before the deadline: July 00, 2017 @ 12:00 hrs.If the last date of submission falls on government 
holiday, the next day shall be considered as the last date. 
 

• Together with a Bid Security as described in the Bidding Document. 
 

• Bids will be openedimmediately after dead line for bid submission in the presence of Bidders' 
representatives who choose to attend. 

  
 
Project Director, 
ATCEP-PD 
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Section 1 - Instructions to Bidders 
A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues this 
Bidding Document for the procurement of the Works as specified in 
Section 6 (Employer’s Requirements). The name, identification, and 
number of contracts of this bidding are provided in the BDS. 

 1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form and 
delivered against receipt;  

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in 
the BDS has applied for or received financing (hereinafter called 
“funds”) from the Asian Development Bank (hereinafter called “ADB”) 
toward the cost of the project named in the BDS. The Borrower intends 
to apply a portion of the funds to eligible payments under the 
contract(s) for which this Bidding Document is issued. 

 2.2 Payments by ADBwill be made only at the request of the Borrower and 
upon approval by ADBin accordance with the terms and conditions of 
the Financing Agreement between the Borrower and ADB (hereinafter 
called “Financing Agreement”), and will be subject in all respects to the 
terms and conditions of that Financing Agreement. No party other than 
the Borrower shall derive any rights from the Financing Agreement or 
have any claim to the funds.  

3. Fraud 
andCorruption 

3.1 ADB’s Anticorruption Policy requires Borrowers (including beneficiaries 
of ADB-financed activity), as well as Bidders, Suppliers, and 
Contractors under ADB-financed contracts, observe the highest 
standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly the 
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actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material to an 
ADB investigation; (b) making false statements to 
investigators in order to materially impede an ADB 
investigation; (c) failing to comply with requests to provide 
information, documents or records in connection with an 
Office of Anticorruption and Integrity (OAI) investigation; (d) 
threatening, harassing, or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or (e) 
materially impeding ADB̓s contractual rights of audit or 
access to information; and 

(vi) “integrity violation" is any act which violates ADB’s 
Anticorruption Policy, including (i) to (v) above and the 
following: abuse, conflict of interest, violations of ADB 
sanctions, retaliation against whistleblowers or witnesses, 
and other violations of ADB's Anticorruption Policy, 
including failure to adhere to the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices or other integrity violations in competing for the 
Contract;  

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or of 
a beneficiary of ADBfinancing engaged in corrupt, fraudulent, 
collusive, coercive,or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation; 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
stated period of time, to participate1

                                                 
1 Whether as a Contractor, Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document). A Nominated Subcontractor is one that either 
has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and critical experience and 
know-how that are accounted for in the evaluation of the bidder’s prequalification application or the bid; or (ii) appointed by the 
Employer. 

 in ADB-financed, 
administered, or supported activities or to benefit from an ADB-
financed, administered, or supported contract, financially or 
otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations; and 
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 (e) will have the right to require that a provision be included in 
bidding documents and in contracts financed by ADB, requiring 
Bidders, suppliers, and contractors to permit ADB or its 
representative to inspect their accounts and records and other 
documents relating to the bid submission and contract 
performance and to have them audited by auditors appointed by 
ADB. 

 3.2 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 
and 73.2 (i). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government-owned 
enterprisesubject to ITB 4.5 – or any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the 
form of a Joint Venture. In the case of a Joint Venture: 

(a) all partners shall be jointly and severally liable; and 

(b) the Joint Venture shall nominate a Representative who shall have 
the authority to conduct all business for and on behalf of any and 
all the parties of the Joint Venture during the bidding process and, 
in the event the Joint Venture is awarded the Contract, during 
contract execution. 

 4.2 A Bidder, and all parties constituting the Bidder, shall have the 
nationality of an eligible country, in accordance with Section 5 (Eligible 
Countries). A Bidder shall be deemed to have the nationality of a 
country if the Bidder is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract 
including related services. 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found to have 
a conflict of interest shall be disqualified.  A Bidder may be considered 
to be in a conflict of interest with one or more parties in this bidding 
process if any of, including but not limited to, the following apply:  

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from 
any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through 
common third parties, that puts them in a position to have access 
to material information about or improperly influence the Bid of 
another Bidder, or influence the decisions of the Employer 
regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding process, 
either individually or as a partner in a joint venture, except for 
alternative offers permitted under ITB 13 of the Bidding Document. 
This will result in the disqualification of all Bids in which it is 
involved. However, subject to any finding of a conflict of interest in 
terms of 4.3 (a) - (d) above,this does not limit the participation of a 
Bidder as a Subcontractor in another Bid or of a firm as a 
Subcontractor in more than one Bid; or  
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(f) a Bidder or any affiliated entity,participated as a Consultant in the 
preparation of the design or technical specifications of the works 
that are  the subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or 
is proposed to be hired) by the Employer or Borrower as Engineer 
for the contract. 

 4.4 A firm shall not be eligible to participate in any procurement activities 
under an ADB-financed, administered, or supported project while 
undertemporary suspension or debarment by ADB pursuant to its 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by ADB, or enforced by ADB pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected.  

 4.5 Government-owned enterprises in the Employer’s country shall be 
eligible only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under commercial law, and (iii) are not a 
dependent agency of the Employer. 

 4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request. 

 4.7 Firms shall be excluded if by an act of compliance with a decision of 
the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s country prohibits any 
import of goods or contracting of works or services  from that country 
or any payments to persons or entities in that country. 

 4.8 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders. 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as defined 
in ITB 4.2 above and all expenditures under the Contract will be limited 
to such materials, equipment, and services. At the Employer’s request, 
Bidders may be required to provide evidence of the origin of materials, 
equipment, and services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The Bidding Document consist of Parts I, II, and III, which include all 
the sections indicated below, and should be read in conjunction with 
any addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
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 6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the 
Bidding Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from 
the source stated by the Employer in the IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all 
information or documentation required by the Bidding Document may 
result in the rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding 
Document shall contact the Employer in writing at the Employer’s 
address indicated in the BDS or raise his inquiries during the pre-bid 
meeting if provided for in accordance with ITB 7.4. The Employer will 
respond in writing to any request for clarification, provided that such 
request is received prior to the deadline for submission of bids, within a 
period given in the BDS. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3, including a description of the inquiry but 
without identifying its source. Should the Employer deem it necessary 
to amend the Bidding Document as a result of a request for 
clarification, it shall do so following the procedure under ITB 8 and ITB 
22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the Bid and entering 
into a contract for construction of the Works. The costs of visiting the 
Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter its premises and lands for the 
purpose of such visit, but only upon the express condition that the 
Bidder, its personnel, and agents will release and indemnify the 
Employer and its personnel and agents from and against all liability in 
respect thereof, and will be responsible for death or personal injury, 
loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 
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 7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to reach the 
Employer not later than 1 week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions 
raised, without identifying the source, and the responses given, 
together with any responses prepared after the meeting, will be 
transmitted promptly to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3. Any modification to the Bidding 
Document that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue 
of an addendum pursuant to ITB 8 and not through the minutes of the 
pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer 
may amend the Bidding Document by issuing addenda. 

 8.2 Any addendum issued shall be part of the Bidding Document and shall 
be communicated in writing to all who have obtained the Bidding 
Document from the Employer in accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, at 
its discretion, extend the deadline for the submission of Bids, pursuant 
to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 
bid exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for 
purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one 
called the Technical Bid containing the documents listed in ITB 
11.2and the other the Price Bid containing the documents listed in ITB 
11.3, both envelopes enclosed together in an outer single envelope. 
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 11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 
19; 

(c) alternative Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) Any other document required in the BDS. 

 11.3 The Price Bid shall comprise the following: 
(a) Letter of Price Bid; 
(b) completed Price Schedules, in accordance with ITB 12 and ITB 14, 

or as stipulated in the BDS; 
(c) alternative price Bids, at Bidder’s option and if permissible, in 

accordance with ITB 13; 
(d) Any other document required in the BDS. 

 11.4 In addition to the requirements under ITB 11.2, Bids submitted by a 
Joint Venture shall include a copy of the Joint Venture Agreement 
entered into by all partners. Alternatively, a Letter of Intent to execute 
a Joint Venture Agreement in the event of a successful Bid shall be 
signed by all partners and submitted with the Bid, together with a 
copy of the proposed agreement. 

12. Letters of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, and the Schedules, and all 
documents listed under Clause 11, shall be prepared using the 
relevant forms furnished in Section 4 (Bidding Forms). The forms must 
be completed without any alterations to the text, and no substitutes 
shall be accepted. All blank spaces shall be filled in with the 
information requested and as required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be 
considered. 

 13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

 13.3 When specified in the BDS pursuant to ITB 13.1, and subject to  ITB 
13.4 below, Bidders wishing to offer technical alternatives to the 
requirements of the Bidding Document must first price the Employer’s 
design as described in the Bidding Document and shall further provide 
all information necessary for a complete evaluation of the alternative 
by the Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, 
if any, of the lowest evaluated Bidder conforming to the basic technical 
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requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section 6 (Employer’s 
Requirements). The method for their evaluation will be stipulated in 
Section 3 (Evaluation and Qualification Criteria). 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price 
Bid and in the Schedules shall conform to the requirements specified 
below. 

 14.2 The Bidder shall submit a bid for the whole of the works described in 
ITB 1.1 by filling in prices for all items of the Works, as identified in 
Section 4 (Bidding Forms). In case of admeasurement contracts, the 
Bidder shall fill in rates and prices for all items of the Works described 
in the Bill of Quantities. Items against which no rate or price is entered 
by the Bidder will not be paid for by the Employer when executed and 
shall be deemed covered by the rates for other items and prices in the 
Bill of Quantities. 

 14.3 The price to be quoted in the Letter of Price Bid shall be the total price 
of the Bid, excluding any discounts offered. Absence of the total bid 
price in the Letter of Price Bid may result in the rejection of the Bid. 

 14.4 The Bidder shall quote any discounts and the methodology for their 
application in the Letter of Price Bid, in accordance with ITB 12.1. 

 14.5 Unless otherwise provided in the BDS and the Conditions of Contract, 
the prices quoted by the Bidder shall be fixed. If the prices quoted by 
the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indexes and weightings for the 
price adjustment formulas in the Table(s) of Adjustment Data in 
Section 4 (Bidding Forms) and the Employer may require the Bidder to 
justify its proposed indexes and weightings. 

 14.6 If so indicated in ITB 1.1, bids are being invited for individual contracts 
or for any combination of contracts (packages). Bidders wishing to 
offer any price reduction for the award of more than one Contract shall 
specify in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price 
reductions or discounts shall be submitted in accordance with ITB 
14.4, provided the Bids for all contracts are submitted and opened at 
the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, as of the date 28 days prior to the 
deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 

15. Currencies of Bid 
and Payment 

15.1 The currency(ies) of the Bid and payment shall be as specified in the 
BDS. 
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 15.2 Bidders may be required by the Employer to justify, to the Employer’s 
satisfaction, their local and foreign currency requirements, and to 
substantiate that the amounts included in the prices shown in the 
appropriate form(s) of Section 4, in which case a detailed breakdown 
of the foreign currency requirements shall be provided by Bidders. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement of 
work methods, equipment, personnel, schedule, and any other 
information as stipulated in Section 4 (Bidding Forms), in sufficient 
detail to demonstrate the adequacy of the Bidders’ proposal to meet 
the work requirements and the completion time.   

17. Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance 
with Section 3 (Evaluation and Qualification Criteria) the Bidder shall 
provide the information requested in the corresponding information 
sheets included in Section 4 (Bidding Forms). 

 17.2 Domestic Bidders, individually or in joint ventures, applying for 
eligibility for domestic preference shall supply all information required 
to satisfy the criteria for eligibility in accordance with ITB 35. 

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. A bid valid for a 
shorter period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of 
validity of their Bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall 
also be extended 28 days beyond the deadline of the extended validity 
period. A Bidder may refuse the request without forfeiting its bid security. 
A Bidder granting the request shall not be required or permitted to modify 
its Bid. 

19. Bid Security/Bid-
Securing 
Declaration 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part 
of its Bid, in original form,either a Bid-Securing Declaration or a bid 
security as specified in the BDS. In the case of a bid security, the 
amount and currency shall be as specified in the BDS. 

 19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, it shall 
use the form included in Section 4 (Bidding Forms). The Employer will 
declare a Bidder ineligible to be awarded a Contract for a specified 
period of time, as indicated in the BDS, if the Bid-Securing Declaration 
is executed. 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid security shall 
be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee, 

(b) an irrevocable letter of credit, or 

(c) a cashier’s or certified check, 

all from a reputable bank from an eligible countryas described in 
Section 5 (Eligible Countries). In the case of a bank guarantee, the bid 
security shall be submitted either using the Bid Security Form included 
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in Section 4 (Bidding Forms) or another form acceptable to the 
Employer. The form must include the complete name of the Bidder. 
The bid security shall be valid for 28 days beyond the original validity 
period of the bid, or beyond any period of extension if requested under 
ITB 18.2. 

 19.4 Unless otherwise specified in the BDS, any Bid not accompanied by a 
substantially compliant bid security or Bid-Securing Declaration, if one 
is required in accordance with ITB 19.1, shall be rejected by the 
Employer as nonresponsive. 

 19.5 If a bid security is specified pursuant to ITB 19.1, thebid security of 
unsuccessful Bidders shall be returned as promptly as possible upon 
the successful Bidder’s furnishing of the performance security pursuant 
to ITB 42. 

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security of the 
successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required 
performance security. 

 19.7 The bid security may be forfeited or the Bid-Securing Declaration 
executed 

(a) if a Bidder withdraws its bid during the period of bid validity 
specified by the Bidder on the Letters of Technical Bid and Price 
Bid, except as provided in ITB 18.2; or 

(b) if the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 41;  

(ii) furnish a performance security in accordance with ITB 42; 

(iii) accept arithmetical corrections in accordance with ITB 33; or 

(iv) furnish a domestic preference security, if applicable, in 
accordance with ITB 42. 

 19.8 The bid security or the Bid-Securing Declaration of a Joint Venture 
shall be in the name of the Joint Venture that submits the Bid. If the 
Joint Venture has not been legally constituted at the time of bidding, 
the bid security or the Bid-Securing Declaration shall be in the names 
of all future partners as named in the letter of intent mentioned in ITB 
4.1.  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one 
original of the Price Bid comprising the Bid as described in ITB 11 and 
clearly mark it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - 
PRICE BID.” Alternative Bids, if permitted in accordance with ITB 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Bidder shall 
submit copies of the Bid in the number specified in theBDS, and clearly 
mark each of them “COPY.” In the event of any discrepancy between 
the original and the copies, the original shall prevail. 

 20.2 The original and all copies of the Bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 



Section 1 - Instructions to Bidders 1-13 

Bidding Document for ATCEP/NCB-03Procurement of Works-Small Contract, Single-Stage: Two-Envelope 
  

confirmation as specified in the BDS and shall be attached to the Bid. 
The name and position held by each person signing the authorization 
must be typed or printed below the signature. All pages of the Bid, 
except for unamended printed literature, shall be signed or initialed by 
the person signing the bid.If a Bidder submits a deficient authorization, 
the Bid shall not be rejected in the first instance. The Employer shall 
request the Bidder to submit an acceptable authorization within the 
number of days as specified in the BDS. Failure to provide an 
acceptable authorization within the prescribed period of receiving such 
a request shall cause the rejection of the Bid.  

 20.3 Any amendments such as interlineations, erasures, or overwriting shall 
be valid only if they are signed or initialed by the person signing the 
Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders may always submit their Bids by mail or by hand. When so 
specified in the BDS, Bidders shall have the option of submitting their 
Bids electronically. Procedures for submission, sealing, and marking 
are as follows: 

(a) Bidders submitting Bids by mail or by hand shall enclose the 
original of the Technical Bid, the original of the Price Bid, and 
each copy of the Technical Bid and each copy of the Price Bid, in 
separate sealed envelopes, duly marking the envelopes as 
“ORIGINAL - TECHNICAL BID,” “ORIGINAL - PRICE BID,” and 
“COPY NO… - TECHNICAL BID,” and “COPY NO…. - PRICE 
BID.”  These envelopes, the first containing the originals and the 
others containing copies, shall then be enclosed in one single 
envelope per set. If permitted in accordance with ITB 13, 
alternative Bids shall be similarly sealed, marked and included in 
the sets. The rest of the procedure shall be in accordance with 
ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the electronic 
bid submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in BDS 22.1; and 

(c) bear the specific identification of this bidding process indicated in 
the BDS 1.1. 

 21.3 The outer envelopes and the inner envelopes containing the Technical 
Bid shall bear a warning not to open before the time and date for the 
opening of Technical Bid, in accordance with ITB 25.1. 

 21.4 The inner envelopes containing the Price Bid shall bear a warning not 
to open until advised by the Employer in accordance with ITB 25.7. 

 21.5 If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature 
opening of the Bid. 
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22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any Bid received by 
the Employer after the deadline for submission of Bids shall be 
declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid – Technical or 
Price – after it has been submitted by sending a written notice, duly 
signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.2, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the Bid must accompany the respective written notice. 
All notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the expiration of the 
period of bid validity specified by the Bidder on the Letters of Technical 
Bid and Price Bid or any extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, 
on the date, and time specified in the BDS in the presence of Bidders` 
designated representatives and anyone who choose to attend. Any 
specific electronic bid opening procedures required if electronic bidding 
is permitted in accordance with ITB 21.1, shall be as specified in the 
BDS.The Price Bids will remain unopened and will be held in custody 
of the Employer until the specified time of their opening. If the 
Technical Bid and Price Bid are submitted together in one envelope, 
the Employer may reject the entire Bid. Alternatively, the Price Bid may 
be immediately resealed for later evaluation. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 
out and the envelope with the corresponding Bid shall not be opened, 
but returned to the Bidder. No bid withdrawal shall be permitted unless 
the corresponding withdrawal notice contains a valid authorization to 
request the withdrawal and is read out at bid opening.  
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 25.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. 
The inner envelopes containing the Substitution Technical Bid and/or 
Substitution Price Bid shall be exchanged for the corresponding 
envelopes being substituted, which are to be returned to the Bidder 
unopened. Only the Substitution Technical Bid, if any, shall be opened, 
read out, and recorded. Substitution Price Bid will remain unopened in 
accordance with ITB 25.1. No envelope shall be substituted unless the 
corresponding substitution notice contains a valid authorization to 
request the substitution and is read out and recorded at bid opening. 

 25.4 Next, outer envelopes marked “MODIFICATION” shall be opened. No 
Technical Bid and/or Price Bid shall be modified unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out and recorded at the opening of 
Technical Bids. Only the Technical Bids, both Original as well as 
Modification, are to be opened, read out, and recorded at the opening. 
Price Bids, both Original and Modification, will remain unopened in 
accordance with ITB 25.1. 

 25.5 All other envelopes holding the Technical Bids shall be opened one at 
a time, and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a bid securityor a Bid-Securing Declaration, if 
required; and 

(d) any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and 
recorded at bid opening shall be considered for evaluation. Unless 
otherwise specified in the BDS, all pages of the Letter of Technical Bid are 
to be initialed by at least three representatives of the Employer attending 
the bid opening.No Bid shall be rejected at the opening of Technical 
Bids except for late bids, in accordance with ITB 23.1. 

 25.6 The Employer shall prepare a record of the opening of Technical Bids 
that shall include, as a minimum, the name of the Bidder and whether 
there is a withdrawal, substitution, or modification; alternative 
proposals; and the presence or absence of a bid security or a Bid-
Securing Declaration, if one was required. The Bidders’ 
representatives who are present shall be requested to sign the record. 
The omission of a Bidder’s signature on the record shall not invalidate 
the contents and effect of the record. A copy of the record shall be 
distributed to all Bidders who submitted Bids on time, and posted 
online when electronic bidding is permitted. 

 25.7 At the end of the evaluation of the Technical Bids, the Employer will 
invite bidders who have submitted substantially responsive Technical 
Bids and who have been determined as being qualified for award to 
attend the opening of the Price Bids. The date, time, and location of 
the opening of Price Bids will be advised in writing by the Employer. 
Bidders shall be given reasonable notice for the opening of Price Bids. 
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 25.8 The Employer will notify Bidders in writing who have been rejected on 
the grounds of their Technical Bids being substantially nonresponsive 
to the requirements of the Bidding Document and return their Price 
Bids unopened. 

 25.9 The Employer shall conduct the opening of Price Bids of all Bidders 
who submitted substantially responsive Technical Bids, in the 
presence of Bidders` representatives who choose to attend at the 
address, on the date, and time specified by the Employer. The 
Bidder’s representatives who are present shall be requested to sign a 
register evidencing their attendance. 

 25.10 All envelopes containing Price Bids shall be opened one at a time and 
the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for 
evaluation. Unless otherwise specified in the BDS, all pages of the Letter 
of Price Bid and Schedules are to be initialed by at least three 
representatives of the Employer attending the bid opening.No Bid shall 
be rejected at the opening of Price Bids. 

 25.11 The Employer shall prepare a record of the opening of Price Bids that 
shall include, as a minimum, the name of the Bidder, the Bid Price 
(per lot if applicable), any discounts, and alternative offers. The 
Bidders’ representatives who are present shall be requested to sign 
the record. The omission of a Bidder’s signature on the record shall 
not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders who submitted Bids on time, 
and posted online when electronic bidding is permitted. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and 
postqualification of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract award is 
communicated to all Bidders. 

 26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 
the Bids or Contract award decisions may result in the rejection of its 
Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 
Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the 
Technical and Price Bids, the Employer may, at its discretion, ask any 
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 Bidder for a clarification of its Bid. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response 
shall be in writing. No change in the substance of the Technical Bid or 
prices in the Price Bid shall be sought, offered, or permitted, except to 
confirm the correction of arithmetic errors discovered by the Employer 
in the evaluation of the Price Bids, in accordance with ITB 33. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding 
from complete acceptance of the requirements specified in the 
Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29. Examination  
of Technical Bids 

29.1 The Employer shall examine the Technical Bid to confirm that all 
documents and technical documentation requested in ITB 11.2 have 
been provided, and to determine the completeness of each document 
submitted.  

 29.2 The Employer shall confirm that the following documents and 
information have been provided in the Technical Bid.  If any of these 
documents or information is missing, the offer shall be rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Securityor Bid-Securing Declaration, if applicable; and 

(d) Technical Proposal in accordance with ITB 16. 

30. Responsiveness 
of Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based 
on the contents of the Bid itself, as defined in ITB11. 

 30.2 A substantially responsive Technical Bid is one that meets the 
requirements of the Bidding Document without material deviation, 
reservation, or omission. A material deviation, reservation, or omission 
is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive Bids. 
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 30.3 The Employer shall examine the technical aspects of the Bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section 6 (Employer’s Requirements) have 
been met without any material deviation, reservation, or omission. 

 30.4 If a Bid is not substantially responsive to the requirements of the 
Bidding Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

31. Nonmaterial 
Nonconformities 

31.1 Provided that a Bid is substantially responsive, the Employer may 
waive any nonconformities in the Bid that do not constitute a material 
deviation, reservation, or omission. 

 31.2 Provided that a Technical Bidis substantially responsive, the Employer 
may request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Technical Bidrelated to 
documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any 
aspect of the Price Bid. Failure of the Bidder to comply with the request 
may result in the rejection of its Bid. 

 31.3 Provided that a Technical Bidis substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item 
or component. The adjustment shall be made using the method 
indicated in Section 3 (Evaluation and Qualification Criteria). 

32. Qualification of 
the Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation 
of Technical Bids whether Biddersmeet the qualifying criteria specified 
in Section 3 (Evaluation and Qualification Criteria). 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

 32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result 
into the disqualification of the Bid, in which event the Employer shall 
return the unopened Price Bid to the Bidder.  

33. Correction of 
Arithmetical 
Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct 
arithmetical errors on the following basis: 

(a) Only for unit price contracts,if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of the Employer there is 
an obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected. 

(b) If there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
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shall be corrected. 

(c) If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of 
Price Bid, the bid price in the Summary of Bill of Quantities will 
prevail and the bid amount in item (c) of the Letter of Price Bid will 
be corrected. 

(d) If there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a), (b) and (c) above. 

 33.2 If the Bidder that submitted the lowest evaluated bid does not accept 
the correction of errors, its Bid shall be disqualified and its bid security 
may be forfeitedor its Bid-Securing Declaration executed. 

34. Conversion to 
Single Currency 

34.1 For evaluation and comparison purposes, the currency(ies) of the Bid 
shall be converted into a single currency as specified in the BDS.    

35. Margin of 
Preference 

35.1 Unless otherwise specified in the BDS, a margin of preference shall 
not apply. 

36. Evaluation of 
Price Bids 

36.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be 
permitted. 

 36.2 To evaluate the Price Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities for 
admeasurement contracts, or Schedule of Prices for lump sum 
contracts, but including Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance 
with ITB 33.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 34; 

(e) adjustment for nonconformities in accordance with ITB 31.3; and 

(f) application of all the evaluation factors indicated in Section 3 
(Evaluation and Qualification Criteria). 

 36.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

 36.4 If this Bidding Document allows Bidders to quote separate prices for 
different contracts, and to award multiple contracts to a single Bidder, 
the methodology to determine the lowest evaluated price of the 
contract combinations, including any discounts offered in the Letter of 
Price Bid, is specified in Section 3 (Evaluation and Qualification 
Criteria). 
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 36.5 If the Bidfor an admeasurement contract, which results in the lowest 
Evaluated Bid Price, is seriously unbalanced, front loaded or 
substantially below updated estimates in the opinion of the Employer, 
the Employer may require the Bidder to produce detailed price 
analyses for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the construction methods 
and schedule proposed. After evaluation of the price analyses, taking 
into consideration the schedule of estimated Contract payments, the 
Employer may require that the amount of the performance security be 
increased at the expense of the Bidder to a level sufficient to protect 
the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

37. Comparison of 
Bids 

37.1 The Employer shall compare all substantially responsive Bids to 
determine the lowest evaluated Bid, in accordance with ITB 36.2. 

38. Employer’s Right 
to Accept Any Bid, 
and to Reject Any 
or All Bids 

38.1 The Employer reserves the right to accept or reject any Bid, and to 
annul the bidding process and reject all Bids at any time prior to 
contract award, without thereby incurring any liability to Bidders. In 
case of annulment, all Bids submitted and specifically, bid securities, 
shall be promptly returned to the Bidders. 

F. Award of Contract 

39. Award Criteria 39.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined to be the lowest evaluated Bid and is substantially 
responsive to the Bidding Document, provided further that the Bidder is 
determined to be qualified to perform the Contract satisfactorily. 

40. Notification of 
Award 

40.1 Prior to the expiration of the period of bid validity, the Employer shall 
notify the successful Bidder, in writing, that its Bid has been accepted.   

 40.2 At the same time, the Employer shall also notify all other Bidders of the 
results of the bidding. The Employer will publish in an English 
language newspaper or well-known freely accessible website the 
results identifying the bid and lot numbers and the following 
information: (i) name of each Bidder who submitted a Bid; (ii) bid prices 
as read out at bid opening; (iii) name and evaluated prices of each Bid 
that was evaluated; (iv) name of bidders whose bids were rejected and 
the reasons for their rejection; and (v) name of the winning Bidder, and 
the price it offered, as well as the duration and summary scope of the 
contract awarded. After publication of the award, unsuccessful Bidders 
may request in writing to the Employer for a debriefing seeking 
explanations on the grounds on which their Bids were not selected. 
The Employer shall promptly respond in writing to any unsuccessful 
Bidder who, after publication of contract award, requests a debriefing. 

 40.3 Until a formal contract is prepared and executed, the notification of 
award shall constitute a binding Contract. 

41. Signing of 
Contract 

41.1 Promptly after notification, the Employer shall send the successful 
Bidder the Contract Agreement. 

 41.2 Within 28 days of receipt of the Contract Agreement, the successful 
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Bidder shall sign, date, and return it to the Employer. 

 

42. Performance 
Security 

42.1 Within 28 days of the receipt of notification of award from the 
Employer, the successful Bidder shall furnish the performance security 
in accordance with the Conditions of Contract, subject to ITB 36.5, 
using for that purpose the Performance Security Form included in 
Section 9 (Contract Forms), or another form acceptable to the 
Employer. 

 42.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or to sign the Contract Agreement shall 
constitute sufficient grounds for the annulment of the award and 
forfeiture of the bid securityor execution of the Bid-Securing 
Declaration. In that event the Employer may award the Contract to the 
next lowest evaluated Bidder whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the 
Contract satisfactorily. 

 42.3 The above provision shall also apply to the furnishing of a domestic 
preference security, if so required. 
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Section 2- Bid Data Sheet 
 

A.  General 

ITB 1.1 The number of the Invitation for Bids (IFB) is: ATCEP/NCB-03 

ITB 1.1 The Employer is: Civil Aviation Authority of Nepal (CAAN) 

ITB 1.1 The name of the bidding process is: Utility Works 

The identification number of the bidding process is: ATCEP/NCB-03 

ITB 2.1 The Borrower is: Nepal 

ITB 2.1 The name of the Project is Air Transport Capacity Enhancement Project (ATCEP) 

  

B. Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s Address is: 
 
Attention:               Project Director  
Street address: Air Transport Capacity Enhancement Project, Project Directorate Office, 

Sinamangal,  
P. O. Box 284, Kathmandu, Nepal. 
 

City: Kathmandu 
Country: Nepal 
 
Telephone: +977-1-4466665, 4466671 
Fax:+977-1-4477410 
 
E-mail address:tiaip-pd@ntc.net.np 
 
Request for clarification should be received by the Employer no later than: 7 days before 
deadline of Bid submission.

ITB 7.4 A Pre-Bid meeting shall take place. 
 
Date:June 00, 2017 
Time: 11:00 AM 
Place: Meeting Room,  
Air Transport Capacity Enhancement Project,  
Project Directorate Office, Sinamangal, Kathmandu, Nepal 
 
A site visit conducted by the Employer will be organized. 

  

C. Preparation of Bids

ITB 10.1 The language of the Bid is: English 
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ITB 11.2 
(g) 

The Bidder shall submit with its Technical Bid the following additional documents: 
 

‐ (a) Up to date Firm/Company Registration Certificate (by all Firms in case of Joint 
Venture); 

‐ (b) VAT Registration Certificate (For National Firms); 
‐ (c) Tax Clearance Certificate up to fiscal year 2072/73 (For National Firms). 

ITB 11.3 
(d) 

The Bidder shall submit with its Price Bid the following additional documents: 
 

‐ Analysis of unit rates of Works items (with breakdown of equipment, materials 
and labour) as shown in the List of Cost Breakdown Information in Price Bid. 

‐ 2 copies of CD in MS Office Excel of Priced Bill of Quantities. 

ITB 12.1 The units and rates in figures entered into the Bill of Quantities and Dayworks Schedule 
be typewritten or if written by hand, must be in PRINTFORM (Block Letters). Bill of 
Quantities and Dayworks Schedule not presented accordingly may be considered non-
responsive. 

ITB 13.1 Alternative Bidsshall not be permitted. 

ITB 13.2 Alternative times for completionshall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the works: 
Not applicable  

ITB 14.3 Replace last sentence of ITB 14.3 with the following sentence: 
 
Failure to specify Total Bid Price of the Bid in the Letter of Price Bid or in the Summary of 
Bill of Quantities may be grounds for declaring bid non-responsive.  

ITB 14.5 The Prices quoted by the Biddershall be fixed. 

ITB 15.1 The Prices shall be quoted by the Bidder and shall be paid in: Nepalese Rupee (NRs). 

ITB 18.1 The Bid validity period shall be:90 days after the deadline for Bid submission 

ITB 19.1 The Bidder shall furnish a Bid Security in the amount of NRs 4,000,000.00. 

ITB 19.2 The ineligibility period will be:Not Applicable. 

ITB 19.4 Any bid not accompanied by an irrevocable and callable bid security shall be rejected by 
the Employer as nonresponsive. However, if a bidder submits a bid security that deviates 
in form, amount and/or period of validity, the Employer shall request the Bidder to submit 
a compliant bid security within seven (7) days of receiving such a request. Failure to 
provide a compliant bid security within the prescribed period of receiving such a request 
shall cause the rejection of the Bid. 

ITB 20.1 In addition to the original Bid, the number of copies is:Two (2). 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate: 
‐ An organizational document, boardresolution or its equivalent, or power 

ofattorney specifying the representative’s authority to sign the Bid onbehalf of, 
and to legally bind, the Bidder. If the Bidder is an intended or an existing joint 
venture, the powerof attorney should be signed by all partners and specify the 
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authority of the named representative of the JointVenture to sign on behalf of, and 
legally bind, the intended or existing Joint Venture. If the Joint Venture hasnot yet 
been formed, also include evidence from all proposed Joint Venture partners of 
their intent to enter intoa Joint Venture in the event of a contract award. 

ITB 20.2 The Bidder shall submit an acceptable authorizationwithin seven (7)days. 

   

D. Submission and Opening of Bids 

ITB 21.1 Bidders shall not have the option of submitting their Bids electronically: 

ITB 21.1 
(b) 

If Bidders have the option of submitting their Bids electronically, the electronic bidding 
submission procedures shall be:Not Applicable 

ITB 22.1 For bid submission purposes only, the Employer's address is: 
 
Attention: Project Director 
Street address: Air Transport Capacity Enhancement Project,  
Project Directorate Office, Sinamangal 
City: Kathmandu 
Country: Nepal 
The deadline for bid submission is: 
 
Date: July 00, 2017 
Time: 12:00 hrs 

ITB 25.1 The opening of Technical Bid shall take place at: 
 
Street address: Air Transport Capacity Enhancement Project, Project Directorate Office, 

Sinamangal 
Room number: Meeting Room,  
Air Transport Capacity Enhancement Project, Project Directorate Office 
City: Kathmandu 
Country:Nepal 
 
Date: July 00, 2017 
Time: Immediately after the deadline for submission of bids. 

ITB 25.1 If electronic bid submission is permitted in accordance with ITB 21.1, the specific bid 
opening procedures shall be: Not Applicable. 

  

E. Evaluation and Comparison of Bids 

ITB 34.1 Not applicable. 

ITB 35.1 A margin of preferenceshall not apply. 
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Section 3 - Evaluation and Qualification Criteria 
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1. Evaluation 
 

In addition to the criteria listed in ITB 36.2 (a) – (e), other relevant factors are as follows: 

 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical 
capacity to mobilize key equipment and personnel for the contract consistent with its proposal 
regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 
accordance with the requirements stipulated in Section 6 (Employer's Requirements). 

Non-compliance with equipment and personnel requirements described in Section 6 
(Employer’s Requirements) shall not normally be a ground for bid rejection, and such 
noncompliance will be subject to clarification during bid evaluation and rectification prior to 
contract award. 

Non-submission of site organization,personnel, equipment, method statement, mobilization 
schedule and construction schedule shall be a ground for bid rejection. 

 

1.2 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Not applicable. 

 

1.3 Technical Alternatives 

Technicalalternatives, if permitted under ITB 13.4, will be evaluated as follows: 

Not applicable. 

 

1.4 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 36.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be evaluated, 
including omissions in Dayworks where competitively priced but excluding omission of prices in 
the Bill of Quantities. The Employer will make its own assessment of the cost of any nonmaterial 
nonconformities and omissions for the purpose of ensuring fair comparison of bids. 

 

1.5 Margin of Preference (Applicable for ICB only) 

If a margin of preference shall apply under ITB 35.1, the procedure will be as follows as: 

Not applicable. 

 

1.6 Multiple Contracts 

Not Applicable. 
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2. Qualification 

It is the legal entity or entities comprising the Bidder, and not the Bidder’s parent companies, subsidiaries, 
or affiliates, that must satisfy the qualification criteria described below. 

2.1 Eligibility 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

2.1.1   Nationality 

Nationality in accordance with 
ITBSubclause 4.2. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms 
 ELI –1; ELI –2 

with attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in 
accordance with ITBSubclause 
4.3. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.3 ADB Eligibility 

Not having been declared 
ineligible by ADB, as described 
in ITBSubclause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.4 Government-Owned Enterprise 

Bidder required to meet 
conditions of ITBSubclause 4.5. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms                  
ELI -1,  ELI - 2 with 

attachments 
 

2.1.5 United Nations Eligibility 

Not having been excluded by an 
act of compliance with a UN 
Security Council resolution in 
accordance with ITB Subclause 
4.7. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 
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2.2 Pending Litigation 
Pending litigation and arbitration criterion shall not apply. 

2.3  Financial Situation 
 

2.3.1 Historical Financial Performance 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

Submission of audited financial 
statements or, if not required by 
the law of the Bidder’s country, 
other financial statements 
acceptable to the Employer, for 
the lastThree (3)years to 
demonstrate the current 
soundness of the Bidder’s 
financial position.As a minimum, 
the Bidder's net worth for the 
last year, calculated as the 
difference between total assets 
and total liabilities should be 
positive. 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Form FIN - 1    with 
attachments 

2.3.2 Average Annual Construction Turnover 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

Minimum average annual 
construction turnover of 
NRs223 millioncalculated as 
total certified payments 
received for contracts in 
progress or completed, within 
the last Five (5) years. 

must meet 
requirement 

must meet 
requirement 

Must  meet 
requirement 
as follows: 
Minimum 
average 
annual 

construction/ 
works 

turnover of 
NRs. 56 

Million of its 
equivalent 

US$. 
 

Must  meet 
requirement 
as follows: 
Minimum 
average 
annual 

construction/ 
works 

turnover of 
NRs. 89 

Million of its 
equivalent 

US$. 
 

Form FIN - 2 

 
Note: Theannual construction turnover of previous years that have been executed within Nepal shall be 

calculated after deducting the VAT. Such amount will be brought to the current value using annual 
inflation rate (National WholesalePrice Index: Overall Index) published by Nepal Rastra Bank.



Section 3 –Evaluationand Qualification Criteria 3-5 

Bidding Document for ATCEP/NCB-03 Procurement of Works-Small Contract, Single-Stage: Two Envelope 
  

2.3.3 Financial Resources 
 

Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission 
Requirements All Partners 

Combined Each Partner One Partner 

The Bidder must demonstrate 
that it has the financial 
resources to meet 

     

(a) its current contract 
commitments, as defined in 
FIN-4 (Total Financial 
Requirements for Current 
Contract Commitments), 
plus 

must meet 
requirement 

not 
applicable 

must meet 
requirement 
for its own 
contractual 

commitments 

not 
applicable 

Form FIN - 4 

(b) the requirements for the 
Subject Contract ofNRs 42 
million. 

must meet 
requirement  

must meet 
requirement 

Must meet 
requirement 
as follows: 

The 
requirement 

for the 
subject 

contract of 
NRs. 11* 

million or its 
equivalent 

US$. 
 
 

Must meet 
requirement 
as follows: 

The 
requirement 

for the 
subject 

contract of 
NRs. 17* 

million or its 
equivalent 

US$. 
 

Form FIN – 3 and 
Form FIN - 4 

 
*This value is to be carried forward to Form FIN-5B when it is used. 
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2.4 Construction Experience 

2.4.1 Contracts of Similar Size and Nature 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined Each       Partner One         
Partner 

Participation in at least one contract that 
has been successfully or substantially 
completed within the last 10 
(Ten)years**and that is similar to the 
proposed works, where the value of the 
Bidder’s participation exceedsNRs. 111 
million.The similarity of the Bidder’s 
participation shall be based on the 
physical size, nature of works, 
complexity, methods, technology or 
other characteristics as described in 
Section 6 (Employer’s Requirements). 

must meet 
requirement 

not 
applicable 

Must meet 
requirement as 

follows: 
Participation in at 

least one 
contract that has 

been 
successfully or 
substantially 

completed within 
the last 10 years 
and that is similar 
to the proposed 

works, where the 
Bidder’s 

participation 
exceeds NRs. 
47million or its 

equivalent. 

must meet 
requirement 

Form EXP -1 

** Not later than March 1, 2007. 

Note: Theamount of similar size and nature of works of previous years that have been executed within 
Nepal shall be calculated after deducting the VAT. Such amount will be brought to the current 
value using annual inflation rate (National WholesalePrice Index: Overall Index) published by 
Nepal Rastra Bank. 

 

2.4.2 Construction Experience in Key Activities 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

For the above or other contracts 
executed during the period stipulated 
in 2.4.1 above, a minimum 
construction experience in  the 
following key activities: 

must meet 
requirements 

must meet 
requirements 

not applicable not 
applicable 

Form EXP-2 

Not applicable  Not  
 applicable 

 Not  
 applicable 
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Letter of Technical Bid 
 

-Note- 

The bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the bidder’s complete name 
and address.  
 

 Date:  ..................................................  

 NCB No.: 03 

 Invitation for Bid No.: ATCEP/NCB-03 
 
 
 

To: Project Director, 
 Air Transport Capacity Enhancement Project, 
 Project Directorate Office, 
 P. O. Box 284, Sinamangal, Kathmandu, Nepal 

 
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB) 8. 
 
(b) We offer to execute in conformity with the Bidding Documents the following Works:  

 
A08: Sewage Treatment System

- Sewage lines, manholes and septic tank, turnout of existing sewage lines from ITB to new 
sewage treatment system, etc. 

:  

 
 A09: Water Supply System

- New deep tube well up to 300 m depth, purification system, piping network, power supply, 
etc. 

:  

 
 

- Incinerators with roof housing, separation hut, solid waste shed, guard house, ash pocket, 
pavement, drainage, fencing, landscaping, etc. 

A10: Incinerator Facilities: 

 
B06: Pump House

- New pump house with underground water tanks, internal fire hydrant system, piping 
work etc. 

:  

 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of120 days 

from the date fixed for the bid submission deadline in accordance with the Bidding Documents, 
and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period. 

 
(d) Our firm, including any Subcontractors or Suppliers for any part of the Contract, has 

nationalities from eligible countriesin accordance with ITB 4.2. 
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(e) We, including any Subcontractors or Suppliers for any part of the contract, do not have any 
conflict of interest in accordance with ITB 4.3. 

 
(f) We are not participating, as a Bidder in more than one Bid in this bidding process in 

accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB 13. 
 
(g) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of 

the contract, has not been declared ineligible by ADB, under the Employer’s country laws or 
official regulations or by an act of compliance with a decision of the United Nations Security 
Council. 

 
(h) We are not a government-owned enterprise. 

 
(i) We agree to permit ADB or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by 
ADB. 
 

(j) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance 
with the requirements set forth in Section 6 (Employer’s Requirements) and our technical 
proposal, or as otherwise agreed with the Employer. 

 
 

Name  .................................................................................................................................................  

In the capacity of  ...............................................................................................................................  

Signed  ...............................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  .........................................................................  

Date ....................................................................................................................................................   
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Bid Security 
Bank Guarantee 

 
Bank’s name, and address of issuing branch or office1

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letter of 
Technical Bid and Letter of Price Bid; or 

 

 

Beneficiary:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Name and address of employer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

Date: ................................................................................................................................................................................................................  

Bid Security No.:.....................................................................................................................................................................................  
 

We have been informed that . . . . . name of the bidder. . . . .  (hereinafter called "the Bidder") has 
submitted to you its bid dated . . . . . . . . . (hereinafter called "the Bid") for the execution of . . . . . . . . 
name of contract . . . . . . . under Invitation for Bids No. . . . . . . . . . (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we  . . . . . name of bank. . . . .  hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of . . . . . . . . . .amount in figures . . . .  . . . . . (. . . . . . 
.amount in words . . . . . . . )upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the 
Bidder 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter 
“the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
Performance Security, in accordance with the ITB, or (iii) fails or refuses to furnish the domestic 
preference security, if required. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
Contract Agreement signed by the Bidder and the Performance Security issued to you upon the 
instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our 
receipt of a copy your notification to the Bidder of the name of the successful Bidder, or (ii) 28 days 
after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office on 
or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458.2

                                                 
1 All italicized text is for use in preparing this form and shall be deleted from the final document. 
2 Or 758 as applicable. 

 

 

. . . . . . . . . . . .Bank’s seal and authorized signature(s) . . . . . . . . . . 

-- Note -- 
In case of a joint venture, the bid security must be in the name of all partners to the joint venture that submits the 
bid. 
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Technical Proposal 
 
 

The Bidder shall furnish a Technical Proposal comprising of following items as per the requirement in 
sufficient detail to demonstrate the adequacy of Bidder's proposal to meet the work requirements and the 
completion time. 
 
The Bidder is recommended to prepare their Technical Proposal tidy and orderly manner so as to 
demonstratetheir proposal in accordance with the requirements. 

 
The Bidder is requested to consider the following aspects to prepare the Technical Proposal. But the 
Bidder has liberty to consider further aspects, as needed in preparation of the Technical Proposal. 
 
1. Personnel 
 
Information of proposed personnel should be provided by the Bidder to meet the specified requirements for 
each of the positions stated in Section 6, Employer's Requirements.  
 
The details should be prepared as per Form PER-1: Proposed Personnel and Form PER-2: Resume of 
Proposed Personnel for each position.  
 
The Bidder should submit documentary evidence (qualification, experience certificates) of the proposed 
personnel for each position and their availability. 
 
2. Equipment 
 
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section 6, Employer's Requirements.  
A separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 
 
Documents such as up to date blue books should be provided as evidence regarding ownership of 
equipment, while agreements and documents proving capacity, condition and availability from the source 
should be provided in case of equipments to be rented or leased or specially manufactured.  
 
The Bidder must demonstrate and submit evidence that based on known commitments; the key equipment 
will be available for timely use in the proposed contract. 
 
3. Site Organization 
 
The Site Organization shall include a Contractor's representative who shall be responsible for all 
contractual and technical matters related to the Contract.  
 
The Site Organization chart shall include the personnel listed in Section 6 and other personnel required for 
the execution of the contract. The names and positions of the personnel and their name of the company in 
case of joint venture shall be included in the site organization chart. 
 
The line of command, functional linkages and coordination arrangement among various functional groups 
within the Site Organization shall be clearly described. The job responsibility shall be provided for each 
personnel. 
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4. Method Statement 

This section shall explain clearly the proposed methodology that would be followed by the Bidder in the 
execution of works ensuing efficiency, quality, safety and security. The charts, drawings may be included as 
necessary. 

a) 

The Bidder is requested to propose itsown Method Statement including at least the following point. 

 

Management Plan 

 

'Communication Plan' among Employer, Engineer and Contractor; 

 

'Traffic Management Plan' as specified in Section 10 000; 

 

'Safety Management Plan' including aircraft operational safety, third party and site safety as 
specified in Section 10 000 and in accordance with Safety Management System Manual of 
TIA; 

 

'Security Control Plan' for the work in the restricted area as specified in Section 10 000 and in 
accordance with security control system of TIA 

b) 

'Environment Management Plan' for environment protection and management of work 
execution as specified in Section 10 000;monitoring mechanism; environmental management 
of temporary road, etc. 

 

Schedule Control Plan 

 

'Schedule Control Plan' including schedule control and management system and mechanism 
for maintaining the schedule and progress of Work to achieve Completion as per the 
Contract; consideration of area, passenger flow, working hours, weather conditions and 
arrangement of materials, manpower and equipment. 

c) 

'Schedule Monitoring Plan'comprisingsystem and mechanism for progress monitoring, trouble 
shooting in case of delays and backstopping to bring back the progress of the Contract in 
track. 

 

Quality Assurance  Plan 

 

'Quality Management Plan' of the work as specified in respective specification. Highlight 
Company's QA system in execution of work. Propose quality control organization and 
functional linkages with Site Organization 

 

'Quality Control Plan' for control of quality and workmanship of the work. Describe quality 
control system and mechanism to achieve quality assurance of Contract work. 

d) 

'Site LaboratoryPlan' for establishment of Site Laboratory with laboratory equipment and 
other equipment, personnel and logistics.Submit details with reference to "Contractor's Site 
Laboratory and Quality Control of Work" in Division 10060 of Specifications. 

 

Temporary Work Plan  

Schematic Layout plan of the Contractor’s Office, Yard, Plants, equipment parking space, 
store house for materials, site laboratory, etc. 
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 

 

Contractor's Design Drawing Office; (submit details of requirements comprising of 
personnel, equipment, resources and facilities as per Division 10060 of Specification 10000). 
Apart from others the details shall include CVs of Engineers of respective trades as per 
scope of Contract; capacity and number of computers, laser printers, color photocopies; 
other equipment; facilities and logistic arrangement.   

 

Schematic Power supply, water supply and sewage treatment plan; 

 

Schematic Temporary road inside/outside the site; 

 

Schematic Temporary drainage plan in the site; 

 

Schematic Fencing plan in the site; 

e) 

Procurement and storage plan of fuel for construction equipment. 

In this section, the Bidder is requested to explain clearly the work execution plan of each work 
item, paying attention to the followings: 

Work Execution Plan  

• Sequence Plan of Work:with consideration of work plan and construction activities to be 
carried out in site to be shared with others (i.e. Developer of Multistory Car Park under a 
BOOT project of Employer); 

A08: Sewage Treatment System 

construction method and equipment for construction of

 

sewage 
lines, RCC septic tank (450 m3/day capacity), manholes; turnout of existing sewage lines 
from ITB to new sewage treatment system;coordination among work disciplines, etc.  

• Interfacing with other Development of CAAN at Site: with consideration ofinterfacing with 
works by others (i.e. Developer of Multistory Car Park under a BOOT project of Employer); 
coordination arrangement. 
 

• Sequence Plan of Work: with consideration thatscope also includes Contractor's Design for 
Raw Water Supply; 

A09: Water Supply System 

construction method and equipment for construction of

 

works under 
A09;coordination among work disciplines, etc.  

• Deep Tubewell Work: sequence plan of construction method and equipment for construction 
of deep tubewell 

 

considering working hours, weather condition, and readiness of plant, 
equipment and materials before start of pilot boring. 

• Water Purification System and piping work:sequence plan of construction method and 
equipment for construction of water purification system (with consideration of sand quality 
and chemicals), piping work and appurtenances, 

 

considering working hours, weather 
condition, etc. 

• Power Supply System: sequence plan of construction method and equipment for supply of 
power to various work areas including 50 kVA Generator set for power back-up.    

 

• Sequence Plan of Work: with consideration thatA10 is scope of Contractor's Design; 

A10: Incinerator Facilities 

construction method and equipment for construction ofworks under A10;coordination among 
work disciplines, etc. 
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• Incinerators: sequence plan of construction method and equipment for construction of incinerators. 
 

• Buildings:  sequence plan of construction method and equipment for construction of various 
buildings (incinerator hut, storage, guard house); coordination of work treads. 

 
• Drainage: sequence plan of construction method and equipment of drainage work. 

 
• 

 

Pavement: sequence plan of construction method and equipment for construction of pavement 
worksconsidering working hours, weather condition, and readiness of plant, equipment and 
materials before start of this work. 

 

B06:Pump House 

• Sequence Plan of Work: with consideration of construction method and equipment for construction 
of
 

works under B06;coordination among work disciplines, etc. 

• Pump House with underground water tank:  sequence plan of construction method and equipment 
for construction of pump house and underground raw water and treated water tanks; coordination 
of work treads. 

 
• Internal fire hydrant system: sequence plan of construction method and equipment for construction 

of internal fire hydrant system with consideration of maintaining constant water pressure. 
 

 
5. Mobilization Schedule 

a) 

b) 

Personnel Mobilization Schedule: Mobilization schedule shall indicate clearly timeframe of 
mobilization schedule of each personnel required to execute and complete the Works under the 
Contract. The mobilization schedule of personnel shall be linked with Program as per clause 35 of 
the Contract. 

c) 

Source of Plant and Equipment: The Bidder shall provide source of Plant and Equipment required for 
the construction of Work as per the Program. The Plant and Equipment shall be those as stated in 
Section 6 and other equipment required for the construction of Work. 

d) 

Schedule of Mobilization and Installation of Plants at Site: The Bidder shall provide detail schedule of 
mobilization (including procurement, transportation andimportation) and installation of Plants at site 
meeting the Program. The information should be clearly provided for all Plant including make, 
capacity and characteristics meeting the requirements of Section 6.  

e) 

Schedule of Establishment of fully equipped Site Laboratory: The Bidder shall provide schedule of 
Site Laboratory establishment including details of lab building (new construction or rented), 
procurement and supply of approved laboratory equipment and office equipment as per 
Specifications, Section 10000; accreditation of lab equipment, schedule of start of operation of 
laboratory.  

f) 

Schedule of Mobilization of Equipment at Site: The Bidder shall provide detail schedule of 
mobilization (including procurement, transportation and importation) and installation of Equipment at 
site meeting the Program. The information should be clearly provided for all Equipment including 
make, capacity and characteristics meeting the requirements of Section 6.  

Source of Plant and Materials of Work:The Bidder is required to submit the technical information 
of the materials and equipment quoted in the priced Bill of Quantities, for use of the permanent 
works with respect to the listed materials and equipment.  
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Technical information shall be prepared in the form attached hereto, and compiled in order of the list so 
as to identify the specification of the proposed materials and equipment by inserting separator 
pages with identification label. 

g) 

Changing the source of materials and equipment during construction stage will not be allowed, 
unless such changed material and equipment meets the specifications and are approved by the 
Project Manager. 

Schedule of Procurement and Supply of Plant and Materials of Work at Site: 

6. Construction Schedule 

The Bidder shall provide detail schedule of procurement and supply of Plant and Materials at Site. 
Such schedule shall be linked with the Program so that plant and materials are available at site 
on time. Consideration will be required in preparation of this schedule for request for approval and 
time for approval of plant and materials from the Project Manager.  

a) 

b) 

Construction schedule shall be prepared considering all elements that affect the work progress 
such as volume of works, weather conditions, required temporary works, procurement of 
materials, equipment, fuel and labour, environmental conditions, airport operation, etc.  

c) 

This Schedule will be a basis of the detail Program as specified in clause 35 of General 
Condition and Specification 10 000 in case of the Contract. 

d) 

Construction schedule shall be prepared in Gantt chart or similar one, and indicate the basis of 
production rate of weekly or monthly work output.  

 

Construction schedule shall indicate the major activities of each component (i.e. A08, A09, 
A10, B06) under the Contract, including the followings;  

 

Mobilization Schedule of personnel, plant and equipment, site laboratory, procurement of 
plant and materials for permanent works, etc as described above in 4 (Mobilization 
Schedule); 

 

Schedule for preparation and submission of Shop Drawings and Method Statement; 

Construction schedule of each component (A08, A09, A10, B06) divided into work type 
including following, as appropriate: 

- 
(A08) 

- 
RCC Structures (septic tank and manholes) 

- 
Sewage lines 

 
Turnout of existing sewage line to new sewage system 

- 
(A09) 

- 
Deep Tubewell 

- 
Civil works for water supply 

- 
Water supply piping 

- 
Water purification 

 
Power supply 

- 
(A10) 

- 
Incinerator Hut  
Incinerator 
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- 
- 

Storage 

- 
Guard House 

- 
Drainage 

- 
Pavement 

 
Landscaping 

- 
(B06) 

- 
Structures 

- 
Finishing work 

- 
Mechanical work 

 

Electrical work  

 

Production Curve of Work  

 

Critical path of A08, A09, A10 and B06 

Key Dates of completion of Construction.  

1) 

The Bidder will consider key dates for completion of construction of followings, in the 
preparation of Construction Schedule (Program): 

Completion of Sewage Treatment System 
2) Completion of Deep Tubewell 
3) Completion of Incinerator including hut 
4) Completion of Pump House 
5)   Completion of water supply installations (pipe  lines, pumps, 

purification system) 
6)  Completion of other buildings, drainage, pavement of Incinerator 

facilities   

 

 

  



Section 4 - Bidding Forms 4-11 

Bidding Document for ATCEP/NCB-03               Procurement of Works-Small Contracts, Single-Stage: Two-Envelope 

Form PER – 1: Proposed Personnel 

Personnel 

 

Bidder should provide the details of the proposed personnel and their experience record in the relevant 
Information Forms below for each candidate: 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

etc. Title of position* 

 Name  

 
 

 
-- Note -- 

 
*As listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel 
 
The Bidder shall provide all the information requested below. Use one form for each position. 

 

 

Position 

Personnel 
information 

 

Name  Date of birth 

 

 

Professional qualifications 

Present 
employment 

 

Name of employer 

 

 

Address of employer 

 

 

Telephone Contact (manager / personnel officer) 

 

 

Fax E-mail 

 

 

Job title Years with present employer 

 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

From To Company / Project / Position / Relevant 
Technical and Management Experience 
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Equipment 
 

Form EQU: Equipment 

The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability 
to meet the equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms 
below.  A separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 

 

Item of Equipment 

Equipment 
Information  

Name of manufacturer 

 

Model and power rating 

 
 

Capacity 

 

Year of manufacture 

Current 
Status  

Current location 

 

 
 

Details of current commitments 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

Owner 
 

Name of owner 

 
 

Address of owner 

  

 
 

Telephone Contact name and title 

 
 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Bidders Qualification 
 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

 
Bidder’s Information 

Bidder’s legal name  

 

In case of Joint Venture, 
legal name of each partner 

 

Bidder’s country of 
constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal address in 
country of constitution 

 

Bidder’s authorized 
representative 
(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
 4.1 and ITB 4.2. 

 2.  Authorization to represent the firm or Joint Venture named above, in accordance with ITB 20.2. 

 3. In case of Joint Venture, letter of intent to form Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with 
ITB 4.5. 
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Each member of the Joint Venture and Specialist Subcontractor must fill out this form separately. 

Form ELI - 2: Joint Venture Information Sheet 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
country of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
year of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal address in country of 
constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
authorized representative 
information 
(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and ITB 4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned enterprise, documents establishing legal and financial autonomy and compliance with 
 commercial law, in accordance with ITB 4.5. 

 

Specialist Subcontractor is a specialist enterprise engaged for highly specialized processes that cannot 
be provided by the main Contractor. 
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Each Bidder must fill out this form. 

Form FIN - 1: Historical Financial Performance 

In case of joint ventures, each Joint Venture Partner must fill out this form separately, and provide the Joint 
Venture Partner name below: 

 

Joint Venture Partner: ___________________ 

 
Financial Data for Previous 3 Years [NRs or its Equivalent US$] 

Year 1 Year 2 Year 3 

 
Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

NetWorth = TA – TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - 
CL    

 
Most Recent 
Working Capital  

To be obtained for most recent year and carried forward to FIN-
3 Line 1; in case of Joint Ventures, to the corresponding Joint 
Venture Partner’s FIN-3. 

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last 
Three (3) years, as indicated above, complying with the following conditions. 

• Unless otherwise required by Section 3 of the Bidding Document, all such documents reflect the financial situation of 
legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates. 

• Historical financial statements must be audited by a certified accountant. 

• Historical financial statements must be complete, including all notes to the financial statements. 

• Historical financial statements must correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 
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Each Bidder must fill out this form.  

Form FIN - 2: Average Annual Construction Turnover 

The information supplied should be the Annual Turnover of the Bidder or each member of a Joint 
Venture in terms of the amounts billed to clients for each year for work in progress or completed, in 
Nepalese Rupee or converted to US Dollar at the end of the period reported. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately, and provide the 
Joint Venture
 

 Partner name below: 

Joint Venture Partner: ___________________ 
 

Annual Turnover Data for the Last Five (5) Years  (Construction only) 

Year Amount 
Currency 

Exchange  
Rate 

Nepalese Rupee or its 
Equivalent (US Dollar) 

1    

2    

3    

4    

5    

 Average Annual Construction Turnover      
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Form FIN – 3:  Availability of 

Bidder must demonstrate sufficient financial resources, usually comprising of Working Capital 
supplemented by credit line statements or overdraft facilities and others to meet the Bidder’s financial 
requirements for 

Financial Resources 

(a) its current contract commitments, and  

(b) the subject contract. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

Financial Resources 

No. Source of financing Amount (Nepalese Rupee or  equivalent 
US $) 

Working Capital (to be taken from FIN-1) 1 
 

Credit Line2 
 a 

Other Financial Resources 3 
 

 Total Available Financial Resources 
 

 

a 

  

To be substantiated by a letter from the bank issuing the line of credit. 
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Bidders (or each Joint Venture partner) should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 

Form FIN- 4:  Financial Resources Requirement 

 
In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture

Joint Venture

 Partner name below: 

 Partner: ___________________ 

Current Contract Commitments 

aRemaining outstanding contract values to be calculated from 28 days prior to the bid submission deadline (US$ equivalent based on the 
foreign exchange rate as of the same date). 

b

 

    Remaining contract period to be calculated from 28 days prior to bid submission deadline. 

   

No. Name of 
Contract 

Employer’s 
Contact 

(Address, Tel, 
Fax) 

 Contract 
Intended 

Completion Date 

Outstanding 
Contract  

Value 
(X)

 
a 

Remaining 
Contract 
Period in 

months (Y)

Monthly Financial 
Resources Requirement 

b 
(X / Y) 

 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract Commitments 
Nepalese Rupee or its 
equivalent US Dollar 
…………………. 



Section 4 - Bidding Forms 4-21 

Bidding Document for ATCEP/NCB-03               Procurement of Works-Small Contracts, Single-Stage: Two-Envelope 

Form FIN - 5: Compliance Check of Financial Resources (Criterion 2.3.3 of Section 3) 
 
Form FIN-5A: For Single Entities 
 

 
Form FIN-5B: For Joint Ventures 
 

- No - 

 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the employer as evaluation work sheet, 
to determine compliance with financial resources requirement as stated in 2.3.3. 

  

 
 

For Single Entities: 
 
 
 

(A) 

Total Available 
Financial Resources 

from FIN-3 
 
 
 

(B) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments 
(CCC) from FIN-4 

Available 
Financial 

Resources  

(C) 

Net of CCC 
 
 

D= (B-C) 

 
Requirement 

for the 
Subject 
Contract 

 
(E) 

 
Results: 

Yes or No 
[D must be 

greater than or 
equal to E] 

(F) 
 

 
___________________ 

(Name of Bidder) 

 
 
_______________ 

 
 
________________ 

 
 
____________ 

NRs 42 Million 
or its 

equivalent US 
Dollar 

 

 
 
For Joint Ventures: 
 
 
 
(A) 

Total Available 
Financial Resources 

from FIN-3 
 
 
 

(B) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments 
(CCC) from FIN-4 

(C) 

Available 
Financial 

Resources  
Net of CCC 

 
 

D= (B-C) 

 
Requirement 

for the Subject 
Contract 

(E) 

 
Results: 

Yes or No 
[D must be 

greater than or 
equal to E] 

One Partner:      
 
 

___________________ 
(Name of Partner) 

 
 

_______________ 

 
 

_______________ 

 
 

_______________ 

 
NRs 17 million 

or its equivalent 
US Dollar 

 

 

Each Partner:      
 
 

___________________ 
(Name of Partner 1) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
NRs 11 million 

or its equivalent 
US Dollar 

 

 
 

___________________ 
(Name of Partner 2) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

NRs 11 million 
or its equivalent 

US Dollar 

 

 
 

___________________ 
(Name of Partner 3) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
NRs 11 million 

or its equivalent 
US Dollar 

 

 
All partners combined 

ΣD= Sum of available financial 
resources net of current contract 
commitments for all partners  

ΣD = 
NRs 42 Million 

or its equivalent  
US Dollar 
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Fill up one (1) form per contract. 

Form EXP – 1:  Contracts of Similar Size and Nature 

Contract of Similar Size and Nature 

Contract  No. . . . . . of . . . . . Contract Identification  

Award Date  Intended Completion Date  

Total Contract Amount NRs or equivalent US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 
Telephone/Fax Number 
E-mail 

 

Description of the similarity in accordance with Criterion 2.4.1 of Section 3 

Construction, 
improvement of water 
supply and Water 
Purification System for 
airport, towns. Nature of 
works shall include 
ground water 
supply,water purification 
system, and other 
associated facilities. 

The Bidder will 
demonstrate similarity 
in the box on the 
right-hand side. 
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Fill up one (1) form per contract. 

Form EXP - 2:  Construction Experience in Key Activities 

Contract with Similar Key Activities 

Contract  No. . . . . . of . . . . . Contract Identification  

Award Date  Intended Completion Date  

Total Contract Amount NRs or its equivalent US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 
Telephone Number  
Fax Number 
E-mail 

 

Description of the key activities in accordance with Criterion 2.4.2 of Section 3 
Construction, 
improvement of water 
supply system 
(minimum one deep 
tube well along with 
water purification 
system)in single 
contracts completed 
within last Ten (10) 
years. 

The Bidder will 
demonstrate similarity 
in the box on the 
right-hand side. 

 

 
 
 
 
 
Not Applicable 
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Section 5 - Eligible Countries 
S.N. Code Country S.N. Code Country 
Regional Members    
1. AFG Afghanistan 25. FSM Micronesia 
2. ARM Armenia 26. MON Mongolia 
3. AUS Australia 27. MYA Myanmar 
4. AZE Azerbaijan 28. NAU Nauru 
5. BAN Bangladesh 29. NEP Nepal 
6. BHU Bhutan 30. NZL New Zealand 
7. BRU Brunei Darussalam 31. PAK Pakistan 
8. CAM Cambodia 32. PAL Palau 
9. PRC China, People’s Republic of 33. PNG Papua New Guinea 
10. COO Cook Islands 34. PHI Philippines 
11. FIJ Fiji  35. SAM Samoa 
12. GEO Georgia 36. SIN Singapore 
13. HKG Hong Kong, China 37. SOL Solomon Islands 
14. IND India 38. SRI Sri Lanka 
15. INO Indonesia 39. TAP Taipei, China 
16. JPN Japan 40. TAJ Tajikistan 
17. KAZ Kazakhstan 41. THA Thailand 
18. KIR Kiribati 42. TIM Timor-Leste 
19. KOR Korea, Republic of  43. TON Tonga 
20. KGZ Kyrgyz Republic 44. TKM Turkmenistan 
21. LAO Lao PDR 45. TUV Tuvalu 
22. MAL Malaysia 46. UZB Uzbekistan 

23. MLD Maldives 47. VAN Vanuatu 

24. RMI Marshall Islands 48. VIE Viet Nam 
Non-Regional Members     
1 AUT Austria 11 NET Netherlands 
2 BEL Belgium 12 NOR Norway 
3 CAN Canada 13 POR Portugal 
4 DEN Denmark 14 SPA Spain 
5 FIN Finland 15 SWE Sweden 
6 FRA France 16 SWI Switzerland 
7 GER Germany 17 TUR Turkey 
8 IRE Ireland 18 UKG United Kingdom 
9 ITA Italy 19 USA  United States of America 
10 LUX Luxembourg    
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Section 6 –Employer’sRequirements 
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Specifications 
 
 
Specifications are attached separately to the Bid Document as  

 
Volume 2: Specifications 
 

Book 1/3:  Section 10000, General Requirements 
Book 2/3:  Section 20000, Civil Works 
   Section 30000,Architectural & Structural Works  
Book 3/3:  Section 50000, Mechanical Works 

Section 60000, Electrical Works 
Section 70000, Utility Works 
            Section 90000, Power Supply System 
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Drawings 
 

 
Drawings are attached separately to the Bid Document as  

 
Volume 3: Drawings 
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Supplementary Information 
Regarding Works to Be Procured 

 
 
 

The information provided hereinafter is only for reference to the Bidders, and the Bidders are required to 
investigate themselves all necessary information required to prepare their bids. 
 
1. General  
 
The Site contains works carried out previously. Such works include uncompleted partially completed works at 
various stages of construction:  
 

 
A10: Incinerator Facilities 

- Partly site preparation 
- Partial work of foundation of Incinerator Hut  

 

 
B06: Pump House 

- Partly site preparation 
 
The following Works under this Contract Package are under Contractor's Design: 
 
A09: Water Supply 

- Raw Water Supply (Deep tube well) 
-  

A10: Incinerator Facilities 
 
The Site of A07: Sewage Treatment System falls under the area of Multi Storey Car Park Development 
under BOOT (Build Own Operate and Transfer) project of Employer (CAAN). The Employer will provide Site 
and access in coordination with TIA and Developer of this BOOT project. The Contractor shall coordinate 
with the Developer of this project for the execution of works and using access, which need to be shared with 
the Developer. 
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1. Rainfall Data at Tribhuvan International Airport 
 

Rainfall Data (mm) at TIA, (Latitude 2742, Longitude 8522, Elevation 1337 m) 
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual Extreme  Month Day 

1968 30.10 8.50 45.30 25.50 109.60 305.70 379.50 245.20 86.90 160.40 - - 1,396.70 80.00 10 5 

1969 8.60 1.40 47.60 27.40 86.90 166.10 299.70 323.90 175.30 40.30 2.00 - 1,179.20 48.50 8 19 

1970 29.10 27.60 26.60 34.40 93.40 193.70 494.30 229.70 163.90 58.20 11.20 - 1,362.10 73.50 7 16 

1971 3.00 6.30 28.40 176.60 109.70 608.10 204.60 252.60 36.40 81.20 0.20 - 1,507.10 83.60 6 12 

1972 1.40 25.50 80.40 23.80 56.60 157.30 480.90 155.30 174.50 86.10 19.60 - 1,261.40 102.80 7 28 

1973 23.70 32.40 48.50 25.30 81.10 340.40 456.00 336.40 321.10 119.30 15.50 - 1,799.70 102.00 7 25 

1974 16.90 5.70 23.30 30.90 108.00 74.80 339.60 364.20 204.60 45.60 - 11.40 1,225.00 71.20 8 21 

1975 30.60 25.40 8.00 36.10 75.10 138.50 436.10 379.00 267.50 34.20 - - 1,430.50 89.20 8 3 

1976 30.00 14.00 - 69.00 153.00 387.00 335.00 307.00 170.00 24.00 - - 1,489.00 73.00 6 10 

1977 12.00 12.00 17.00 104.00 90.00 266.00 323.00 338.00 79.00 29.00 14.00 14.00 1,298.00 58.00 8 5 

1978 5.00 11.00 69.00 42.00 143.00 299.00 324.00 392.00 160.00 109.00 - 2.00 1,556.00 71.00 8 10 

1979 6.00 39.00 1.00 42.00 37.00 258.00 447.00 320.00 99.00 36.00 6.00 65.00 1,356.00 86.00 7 24 

1980 1.00 18.00 46.00 10.00 124.00 349.00 296.00 238.00 184.00 69.00 - 6.00 1,341.00 100.00 6 9 

1981 14.00 - 60.00 101.00 216.00 141.00 304.00 267.00 225.00 - 42.00 - 1,370.00 54.00 5 21 

1982 14.00 22.00 36.00 49.00 40.00 200.00 238.00 384.00 155.00 9.00 18.00 3.00 1,168.00 88.00 6 28 

1983 18.00 4.00 30.00 79.00 110.00 81.00 500.00 194.00 288.00 130.00 - 15.00 1,449.00 72.00 7 17 

1984 14.00 17.00 14.00 60.00 96.00 275.00 250.00 302.00 260.00 18.00 - 7.00 1,313.00 77.00 8 16 

1985 10.00 3.00 4.00 25.00 133.00 161.00 418.00 434.00 376.00 167.00 - 55.00 1,786.00 69.00 9 17 

1986 - 23.00 16.00 93.00 97.00 316.00 381.00 219.00 221.00 80.00 - 49.00 1,495.00 78.00 7 16 

1987 3.00 43.00 36.00 34.00 58.00 116.00 499.00 256.00 171.00 159.00 - 19.00 1,394.00 124.00 10 20 

1988 1.00 19.00 68.00 42.00 153.00 240.00 397.00 279.00 134.00 18.00 12.00 79.00 1,442.00 66.00 7 12 

1989 47.00 11.00 12.00 4.00 149.00 136.00 328.00 206.00 197.00 42.00 - 1.00 1,133.00 57.00 7 30 

1990 - 42.00 60.00 116.00 108.00 365.00 346.00 309.00 188.00 79.00 - 3.00 1,616.00 78.00 6 10 

1991 20.70 11.40 45.20 106.30 145.30 114.40 190.30 280.90 127.90 0.40 0.20 24.90 1,067.90 74.20 4 1 

1992 6.40 17.20 0.20 44.50 69.90 232.70 223.60 219.90 209.10 51.00 15.50 3.10 1,093.10 45.20 6 1 

1993 10.20 15.40 42.00 86.80 184.60 204.40 296.30 293.80 156.20 14.50 1.80 - 1,306.00 62.80 8 1 

1994 27.30 19.40 13.90 8.30 141.80 413.60 254.10 445.60 243.20 - 12.00 - 1,579.20 99.00 6 26 

1995 3.30 28.80 39.80 3.20 60.50 590.50 336.10 404.10 100.60 38.30 61.60 7.00 1,673.80 73.50 6 13 
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Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual Extreme  Month Day 

1996 70.80 15.20 7.10 47.40 57.70 337.80 318.50 485.50 207.30 52.40 - - 1,599.70 72.70 8 14 

1997 16.40 5.50 13.90 100.10 90.30 245.40 511.00 370.50 70.90 12.00 4.90 87.40 1,528.30 87.00 7 1 

1998 0.10 28.20 70.60 75.90 282.00 247.70 440.20 376.30 193.60 44.20 12.00 - 1,770.80 97.6 7 6 

1999 4.20 4.20 - 6.00 315.60 315.60 485.20 393.50 266.90 152.20 - 1.20 1,944.60 99.40 6 28 

2000 1.30 5.20 20.90 61.90 209.90 266.10 331.70 384.00 124.80 0.90 - 0.20 1,406.90 98.60 8 9 

2001 6.80 - 8.40 34.60 179.90 250.40 498.80 460.30 145.50 20.50 - - 1,605.20 96.40 7 19 

2002 33.80 29.90 93.00 93.90 158.80 227.40 544.82 499.90 148.00 14.00 26.50 - 1,870.02 177.00 7 23 

2003 19.50 68.40 85.90 38.00 37.70 222.30 591.50 347.00 293.40 17.70 - 18.60 1,740.00 100.00 7 31 

2004 26.90 - 32.30 164.10 168.40 183.40 459.50 208.40 210.10 120.50 36.00 - 1,609.60 74.60 7 10 

2005 55.10 17.00 50.10 34.80 40.60 222.90 253.50 309.30 126.50 126.10 - - 1,235.90 68.10 8 7 

2006 - - 30.90 132.80 145.50 215.60 337.00 248.40 217.50 43.90 1.50 17.50 1,390.60 67.70 6 23 

2007 - 72.80 36.30 77.90 90.70 263.00 227.30 223.70 332.50 18.50 3.20 - 1,345.90 52.60 9 5 

2008 4.90 - 35.90 43.70 99.90 207.90 252.90 241.30 291.90 14.50 - - 1,192.90 84.30 9 13 

2009 - - 28.40 21.30 132.00 125.00 326.30 382.90 113.40 71.50 1.00 - 1,201.80 76.50 7 28 

2010 1.90 23.30 35.70 45.30 148.00 141.70 354.90 486.30 217.10 24.50 - - 1,478.70 80.70 7 22 

2011 6.20 54.90 16.40 56.80 167.40 306.00 437.80 265.40 318.00 13.00 12.90 - 1,654.80 73.40 7 20 

2012 17.80 41.80 15.60 80.10 42.20 149.20 452.30 289.60 362.20 13.20 0.70 - 1,464.70 75.00 9 14 

2013 11.50 45.40 27.30 44.50 278.60 299.10 428.50 451.40 217.30 95.70 - - 1,899.30 100.50 5 24 

2014 4.20 26.70 58.70 6.00 153.50 165.80 461.90 294.50 279.40 91.20 - 36.70 1,578.60 93.10 7 1 

2015 3.40 35.20 98.70 51.00 155.90 125.60 470.60 452.00 189.40 67.60 - - 1,649.40 115.50 5 11 

Mean 15.61 23.25 36.62 56.57 124.67 242.67 374.19 323.87 197.91 58.97 13.76 22.87 1,463.65 82.23   
'Extreme' means heaviest rainfall in one day.
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2. Information on Local Construction Materials 
 
2.1 Government Rules applicable for extraction and transportation of construction materials 
 

Extraction of construction materials from (river and quarry) resources are regulated as per the 
Environmental Protection Regulation, BS 2053 (1997) and the Environment Protection Rule, BS 2054 
(1998) of Government of Nepal. For transportation of materials the Motor Vehicle & Transport 
Management Act BS2049 (1993) and revisions thereof by the Government of Nepal, shall be prevalent. 
Revenues (taxes, royalties, dastur, etc) of concerning VDCs, DDCs will be applicable in the extraction of 
quantity of materials from the resources.  
 
The Bidder shall investigate and be acquainted with the Government of Nepal (GoN) rules and 
regulations while preparing the Bid.  

 
2.2 Information of Construction Materials 
 

The information of construction materials source hereinafter is just for information only, and does not 
mean to indicate these as the only location/sources/sites nor means any guarantee regarding the 
availability and quality of the materials from the informed location for the Work.  
 
The Bidder is required to investigate and verify at the construction materials location/sources/sites 
proposed by the bidder with respect to availability, quality and sufficiency of the nature and type of 
material as well as, transport route and maintenance measure of the transport road required during the 
construction period.  

 
a) 

 
Fill Materials (CBR>5%) 

Fill materials may be available either from licensed quarries (of soil and sand) of District Development 
Committees (DDCs) outsourced for operation by the District Development Committees (DDCs) or private 
lands subjected for soil extraction/mining with approval of concerning authorities.  Because of 
urbanization, availability of the fill material quarries may be sourced from scattered areas generally in the 
outskirtslocations. Roughly, quarries may be available located at about 12-14 km distance (one way) 
from the airport. However, quarries with bulk deposit may be available even at far distance (about 20-25 
km).  

 
b) 
 

Subgrade Materials (CBR>15%) 

For subgrade materials, natural deposits of coarser materials may be available in isolated areas 
comprising of foothill slopes or terraced deposits. Such materials occurrence may be mostly in private 
lands. Typical distance (one way) may be about 15-20 km from airport (TIA). 

 
c) Other Construction Materials

 
: 

Various sources (generally quarries) are available for rock and sand within and outside Kathmandu 
Valley.  For information, a list of quarries for stones and sand is as shown below: 

 
Material Location  District Tentative 1-way distance 

from TIA (km) 
Type of deposit, materials  

TikaBhairav Lalitpur 25 Rock quarry, stones 
Jorgatt VDC, Panauti Kavre 35 Rock quarry, stones 
Dakshikali VDC Kathmandu 25 Rock quarry, stones 
Trishuli Galchhi, Quipal-8 Nuwakot 60 River sand 
Sipaghat Sindhupalchowk 50 River sand  
Sunkoshi Sindhupalchowk 65 Riverboulders  
GhampeKhola Kavre 70 River  boulders 
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Personnel Requirements 
 

Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has 
personnel who meet the following requirements: 

 
  

No. Position 
Total Work 
Experience  

[years] 
Experience In Similar Work 

[years] 

1 Contract Manager 
(Minimum Bachelor in Civil 
Engineering) 

15 Minimum 10years 
(At least two job experience of 
contract/construction management of water 
supply and sanitation works. 
(Similar work: Water supply and sanitation of 
Airport, Town ) 

2 Civil Engineer – 1 no. 
( Minimum Bachelor in Civil 
Engineering) 

10 
 
 

Minimum 5 years  
(At least one job experience of construction 
of water supply and sanitation works).  
(Similar work: Water supply and sanitation of 
Airport, Town)) 

3 Mechanical Engineer – 1 no. 
(Minimum Bachelor in Mechanical 
Engineering) 

10 
 
 

Minimum 4years 
(At least one job experience of construction 
of water supply and sanitation works).  
(Similar work: Water supply and sanitation of 
Airport, Town) 

4 Geo-hydrologist -1 no 
(Minimum Bachelor in Geology), 
training on ground water hydrology 

10 Minimum 5 years 
(At least three job experience of geo-
hydrological investigation of ground water 
supply and design and construction of deep 
tube well).  
(Similar work: Ground water supply) 

5 Electrical Engineer – 1 no. 
( Minimum Bachelor in  Electrical  
Engineering) 

10 Minimum 5years 
(At least one job experience of construction 
of water supply and sanitation works).  
(Similar work: Water supply and sanitation of 
Airport, Town) 
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Equipment Requirements 
 

 
Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it has the key 
equipment listed below: 
 
 

No. Equipment Type and Characteristics Minimum Number Required 

1 Concrete Batching plant , >20 t/hr 1 

2 Concrete Transit Mixer, 6 m 1 3 

3 Concrete Pump, >20 m3 1 /hr 

4 Drilling Machine for Deep Tubewell >300 m depth 1 

5 Self-propelled vibratory roller, 16 ton 1 

6 Backhoe Loader, 120 HP 1 

7 Excavator, 160 HP 1 

8 Tipper trucks, 15 ton  (total) 2 
 



Section 7 General Conditions of Contract 7-1 

Bidding Document for ATCEP/NCB-03 Procurement of Works-Small Contract, Single-Stage: Two-Envelope 

Section 7 - General Conditions of Contract 
 

 
 
 

_______________________________ 
[Name of Employer] 

 
 

_______________________________ 
[Name of Contract] 
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General Conditions of Contract 
 

A.  General 

 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted 
in the Letter of Acceptance for the execution and completion of 
the Works and the remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes 
a lump sum price for each activity, which is used for valuations 
and for assessing the effects of Variations and Compensation 
Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 29.1[Appointment of 
Adjudicator] hereunder. 

(d) Bank means the financing institutions named in the Particular 
Conditions of Contract (PCC). 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 
51.1[Compensation Events]hereunder. 

(g) The Completion Date is the date of completion of the Works 
as certified by the Project Manager, in accordance with GCC 
69.1 [Completion]. 

(h) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works.  It 
consists of the documents listed in GCC 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works 
has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in 
the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in 
addition to payments for associated Materials and Plant. 

(n) A Defect is any part of the Works not completed in accordance 
with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 
the Project Manager upon correction of defects by the 
Contractor. 
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(p) The Defects Liability Period is the period calculated from the 
Completion Date where the Contractor remains responsible for 
remedying defects. 

(q) Drawings include calculations and other information provided 
or approved by the Project Manager for the execution of the 
Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in thePCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) Force Majeure means an exceptional event or circumstance: 
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party. 

(u) In writing or written means hand-written, type-written, printed 
or electronically made, and resulting in a permanent record. 

(v) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(w) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in thePCC. The 
Intended Completion Date may be revised only by the Project
Manager by issuing an extension of time or an acceleration 
order. 

(x) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the Contract 
at the date of acceptance. 

(y) Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

(z) Party means the Employer or the Contractor, as the context 
requires. 

(aa) PCC means Particular Conditions of Contract. 

(bb) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(cc) The Project Manager is the person named in thePCC (or any 
other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of 
the Works and administering the Contract. 

(dd) Retention Money means the aggregate of all monies retained 
by the Employer pursuant to GCC 55.1 [Retention]. 

(ee) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Letter of 
Tender, as included in the Contract. Such document may 
include the Bill of Quantities, data, lists, and schedules of rates 
and/or prices. 
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(ff) The Site is the area defined as such in thePCC. 

(gg) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(hh) Specification means the Specification of the Works included 
in the Contract and any modification or addition made or 
approved by the Project Manager. 

(ii) The Start Date is given in thePCC.  It is the latest date when 
the Contractor shall commence execution of the Works. It does 
not necessarily coincide with any of the Site Possession 
Dates. 

(jj) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(kk) Temporary Works are works designed, constructed, installed, 
and removed by the Contractor that are needed for 
construction or installation of the Works. 

(ll) A Variation is an instruction given by the Project Manager
which varies the Works. 

(mm) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
thePCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of 
the Contract unless specifically defined. The Project Manager shall 
provide instructions clarifying queries about these GCC. 

 2.2 If sectional completion is specified in thePCC, references in the GCC 
to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the 
Works). 

 2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of 
the bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 
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(j) any other document listed in thePCC as forming part of the 
Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are 
stated in thePCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 
with the import of goods and services prohibitions in the Employer’s 
country when 

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, the Borrower’s Country prohibits any import of 
goods from, or any payments to, a particular country, person,
or entity. Where the borrower’s country prohibits payments to a 
particular firm or for particular goods by such an act of 
compliance, that firm may be excluded. 

4.   Contract 
Agreement 

 

4.1   The Parties shall enter into a Contract Agreement within 28 days after 
the Contractor receives the Letter of Acceptance, unless the Particular 
Conditions establish otherwise. The Contract Agreement shall be 
based upon the attached Contract forms in Section 8. The costs of 
stamp duties and similar charges (if any) imposed by law in connection 
with entry into the Contract Agreement shall be borne by the Employer.

5.   Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any 
benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of 
the other Party, at the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, 
assign its right to any moneys due, or to become due, under 
the Contract. 

6.   Care and Supply 
of Documents 

6.1   The Specification and Drawings shall be in the custody and care of the 
Employer. Unless otherwise stated in the Contract, two copies of the 
Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the 
Contractor. 

 6.2    Each of the Contractor’s Documents shall be in the custody and care of 
the Contractor, unless and until taken over by the Employer. Unless 
otherwise stated in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s Documents. 

 6.3 The Contractor shall keep, on the Site, a copy of the Contract, 
publications named in the Specification, the Contractor’s Documents (if 
any), the Drawings and Variations and other communications given 
under the Contract. The Employer’s Personnel shall have the right of 
access to all these documents at all reasonable times. 

6.4    If a Party becomes aware of an error or defect in a document which 
was prepared for use in executing the Works, the Party shall promptly 
give notice to the other Party of such error or defect. 

7.   Confidential 
Details 

7.1   The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in 
order to verify the Contractor’s compliance with the Contract and allow 
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its proper implementation. 

 7.2  Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable 
Laws.  Each of them shall not publish or disclose any particulars of the 
Works prepared by the other Party without the previous agreement of 
the other Party.  However, the Contractor shall be permitted to disclose 
any publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

 7.3  Notwithstanding the above, the Contractor may furnish to its 
Subcontractor(s) such documents, data and other information it 
receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this 
Clause. 

8.   Compliance with 
Laws 

8.1    The Contractor shall, in performing the Contract, comply with applicable 
Laws. 

 8.2    Unless otherwise stated in the Particular Conditions, 

(a) the Employer shall acquire and pay for all permits, approvals,
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which (i) such 
authorities or undertakings require the Employer to obtain in 
the Employer’s name, and (ii) are necessary for the execution 
of the Contract, including those required for the performance 
by both the Contractor and the Employer of their respective 
obligations under the Contract; 

(b) the Contractor shall acquire and pay for all permits, approvals,
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which such 
authorities or undertakings require the Contractor to obtain in 
its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s 
and Subcontractor’s personnel and entry permits for all 
imported Contractor’s Equipment. The Contractor shall acquire 
all other permits, approvals, and/or licenses that are not the 
responsibility of the Employer under Subclause 8.2(a) hereof 
and that are necessary for the performance of the Contract. 
The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, 
claims, fines, penalties, and expenses of whatever nature 
arising or resulting from the violation of such laws by the 
Employer or its personnel, including the Subcontractors and 
their personnel, but without prejudice to Subclause 8.1 hereof. 

9.    Joint and 
Several Liability 

9.1    If the Contractor is a joint venture of two or more persons, all such 
persons shall be jointly and severally liable to the Employer for the 
fulfillment of the provisions of the Contract, and shall designate one of 
such persons to act as a leader with authority to bind the joint venture. 
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The composition or the constitution of the joint venture shall not be 
altered without the prior consent of the Employer. 

10. Project 
Manager’s 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall 
decide contractual matters between the Employer and the Contractor 
in the role representing the Employer. 

11. Delegation 11.1 The Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. Communica-
tions 

12.1 Communications between parties that are referred to in the Conditions 
shall be effective only when in writing.  A notice shall be effective only 
when it is delivered. 

13. Subcontracting 13.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval of the 
Employer in writing. Subcontracting shall not alter the Contractor’s 
obligations. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between the 
dates given in the Schedule of Other Contractors, as referred to in 
thePCC.  The Contractor shall also provide facilities and services for 
them as described in the Schedule.  The Employer may modify the 
Schedule of Other Contractors, and shall notify the Contractor of any 
such modification. 

15. Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the functions stated in the Schedule or 
other personnel and equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed 
in the Bid. 

 15.2 If the Project Manager asks the Contractor to remove a person who is 
a member of the Contractor’s staff or work force, stating the reasons, 
the Contractor shall ensure that the person leaves the Site within 7
days and has no further connection with the work in the Contract. 

15.3 If theEmployer, Project Manager, or Contractor determines, that any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, orother prohibited practices during the 
execution of the Works, then that employee shall be removed in 
accordance with Clause 15.2 above. 

16. Employer’s and 
Contractor’s 
Risks 

16.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and Equipment), 
which are due to 



7-10 Section 7.  General Conditions of Contract  

Bidding Document for ATCEP/NCB-03                              Single-Stage: Two-Envelope, Procurement of Works-Small Contract  

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result of 
the Works, or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Employer or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the Employer or 
in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are 
to be executed. 

 17.2 From the Completion Date until the Defects Liability Certificate has 
been issued, the risk of loss of or damage to the Works, Plant, and 
Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 
itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion 
Date. 

18. Contractor’s 
Risks 

18.1 From the Starting Date until the Defects Liability Certificate has been 
issued, the risks of personal injury, death, and loss of or damage to 
property (including, without limitation, the Works, Plant, Materials, and 
Equipment) which are not Employer’s risks, are Contractor’s risks. 

19. Insurance 19.1 The Contractor shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in 
thePCCfor the following events, which are due to the Contractor’s 
risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 19.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s approval 
before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred. 

 19.3 If the Contractor does not provide any of the policies and certificates 
required, the Employer may effect the insurance, which the Contractor 
should have provided and recover the premiums the Employer has 
paid from payments otherwise due to the Contractor or, if no payment 
is due, the payment of the premiums shall be a debt due. 

 19.4 Alterations to the terms of an insurance shall not be made without the 
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approval of the Project Manager. 

 19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 
Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 
Investigation Reports referred to in the PCC, supplemented by any 
information available to the Contractor. 

21. Contractor to 
Construct the 
Works 

21.1 The Contractor shall construct and install the Works in accordance with 
the Specifications and Drawings. 

22. The Works to Be 
Completed by 
the Intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start 
Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them by the Intended Completion 
Date. 

23. Designsby 
Contractor 
andApproval by 
the Project 
Manager 

23.1 The Contractor shall carry out design to the extent specified in the PCC. 
The Contractor shall promptly submit to the Employer all designs 
prepared by him. Within 14 days of receipt, the Employer shall notify 
any comments. The Contractor shall not construct any element of the 
permanent work designed by him within 14 days after the design has 
been submitted to the Employer or where the design for that element 
has been rejected. Design that has been rejected shall be promptly 
amended and resubmitted. The Contractor shall resubmit all designs 
commented on, taking these comments into account as necessary. 

 23.2 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary Works to the Project Manager, who is to approve 
them if they comply with the Specifications and Drawings.. 

 23.3 The Contractor shall be responsible for design of Temporary Works. 

 23.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

 23.5 The Contractor shall obtain approval of third parties to the design of 
the Temporary Works, where required. 

 23.6 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by the 
Project Manager before this use. 

24. Safety 24.1 The Contractor shall be responsible for the safety of all activities on the 
Site. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of 
the Site 

26.1 The Employer shall give possession of all parts of the Site to the 
Contractor. If possession of a part is not given by the date stated in the 
PCC, the Employer shall be deemed to have delayed the start of the 
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relevant activities, and this shall be a Compensation Event. 

27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out. 

28. Instructions, 
Inspections, and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager,
which comply with the applicable laws where the Site is located. 

 

28.2 TheContractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and subconsultants to keep accurate and 
systematic accounts and records in respect of the Works in such form 
and details as will clearly identify relevant time changes and costs. 

 28.3 The Contractor shall permit ADB to inspect the Contractor’s accounts, 
records, and other documents relating to the submission of bids and 
contract performance and to have them audited by auditors appointed 
by ADB. The Contractor shall maintain all documents and records 
related to the Contract for a period of three (3) years after completion 
of the Works. The Contractor shall provide any documents necessary 
for the investigation of allegations of fraud, collusion, coercion, or 
corruption and require its employees or agents with knowledge of the 
Contract to respond to questions from ADB. 

29. Appointment of 
the Adjudicator 

29.1 The Adjudicator shall be appointed jointly by the Employer and the 
Contractor, at the time of the Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will request 
the Appointing Authority designated in the PCC, to appoint the 
Adjudicator within 14 days of receipt of such request. 

 29.2 Should the Adjudicator resign or die, or should the Employer and the 
Contractor agree that the Adjudicator is not functioning in accordance 
with the provisions of the Contract, a new Adjudicator shall be jointly 
appointed by the Employer and the Contractor. In case of 
disagreement between the Employer and the Contractor, within 30 
days, the Adjudicator shall be designated by the Appointing Authority 
at the request of either party, within 14 days of receipt of such request. 

30. Procedure for 
Disputes 

30.1 If the Contractor believes that a decision taken by the Project Manager 
was either outside the authority given to the Project Manager by the 
Contract or that the decision was wrongly taken, the decision shall be 
referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

 30.2 The Adjudicator shall give a decision in writing within 28 days of receipt 
of a notification of a dispute. 

 30.3 The Adjudicator shall be paid by the hour at the rate specified in the 
PCC, together with reimbursable expenses of the types specified in the 
PCC, and the cost shall be divided equally between the Employer and 
the Contractor, whatever decision is reached by the Adjudicator. 
Either party may refer a decision of the Adjudicator to an Arbitrator 
within 28 days of the Adjudicator’s written decision. If neither party 
refers the dispute to arbitration within the above 28 days, the 
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Adjudicator’s decision shall be final and binding. 

 30.4 The arbitration shall be conducted in accordance with the arbitration 
procedures published by the institution named and in the place 
specified in thePCC. 

B. Staff and Labor 

31.  Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any 
work or service, not voluntarily performed, that is exacted from an 
individual under threat of force or penalty. This covers any kind of 
involuntary or compulsory labor, such as indentured labor, bonded 
labor, or similar labor–contracting arrangements. 

32.  Child Labor 32.1 The Contractor shall not employ children in a manner that is 
economically exploitative, or is likely to be hazardous, or to interfere 
with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 

33. Workers’ 
Organizations 

33.1   In countries where national law recognizes workers’ rights to form and 
to join workers’ organizations of their choosing without interference and 
to bargain collectively, the Contractor shall comply with national law. 
Where national law substantially restricts workers’ organizations, the 
Contractor shall enable alternative means for the Contractor’s 
Personnel to express their grievances and protect their rights regarding 
working conditions and terms of employment.  In either case described 
above, and where national law is silent, the Contractor shall not 
discourage the Contractor’s Personnel from forming or joining workers’ 
organizations of their choosing or from bargaining collectively, and 
shall not discriminate or retaliate against the Contractor’s Personnel 
who participate, or seek to participate, in such organizations and 
bargain collectively. The Contractor shall engage with such workers 
representatives.  Worker organizations are expected to fairly represent 
the workers in the workforce. 

34.Nondiscriminatio
n and Equal 
Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 
personal characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment relationship on the principle of 
equal opportunity and fair treatment, and shall not discriminate with 
respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In 
countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When 
national laws are silent on nondiscrimination in employment, the 
Contractor shall meet this Subclause’s requirements. Special 
measures of protection or assistance to remedy past discrimination or 
selection for a particular job based on the inherent requirements of the 
job shall not be deemed discrimination. 
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C.  Time Control 

35. Program 

 

35.1 Within the time stated in the PCC, after the date of the Letter of 
Acceptance, the Contractor shall submit to the Project Manager for 
approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the Works.In the case of a lump 
sum contract, the activities in the Program shall be consistent with 
those in the Activity Schedule. 

 35.2 An update of the Program shall be a program showing the actual 
progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any changes to 
the sequence of the activities. 

 35.3 The Contractor shall submit to the Project Manager for approval an 
updated Program at intervals no longer than the period stated in the 
PCC. If the Contractor does not submit an updated Program within this 
period, the Project Manager may withhold the amount stated in the 
PCC from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue 
Program has been submitted.In the case of a lump sum contract, the 
Contractor shall provide an updated Activity Schedule within 14 days of 
being instructed to by the Project Manager. 

 35.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations. The Contractor may revise the Program and 
submit it to the Project Manager again at any time.  A revised Program 
shall show the effect of Variations and Compensation Events. 

36. Extension of the 
Intended 
Completion 
Date 

36.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

 36.2 The Project Manager shall decide whether and by how much to extend 
the Intended Completion Date within 21 days of the Contractor asking 
the Project Manager for a decision upon the effect of a Compensation 
Event or Variation and submitting full supporting information. If the 
Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

37. Acceleration 37.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the 
Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the 
Contractor. 

 37.2 If the Contractor’s priced proposals for an acceleration are accepted by 
the Employer, they are incorporated in the Contract Price and treated 
as a Variation. 

38. Delays Ordered 
by the Project 

38.1 The Project Manager may instruct the Contractor to delay the start or 
progress of any activity within the Works. 
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Manager 

39. Management 
Meetings 

39.1 Either the Project Manager or the Contractor may require the other to 
attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal 
with matters raised in accordance with the early warning procedure. 

 39.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer. The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either at 
the management meeting or after the management meeting and stated 
in writing to all who attended the meeting. 

40. Early Warning 40.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works. The Project Manager may require 
the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion 
Date. The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

 40.2 The Contractor shall cooperate with the Project Manager in making 
and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the 
work and in carrying out any resulting instruction of the Project 
Manager. 

 
D.  Quality Control 

 

41. Identifying 
Defects 

41.1 The Project Manager shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager may 
instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

42. Tests 42.1 If the Project Manager instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a Defect 
and the test shows that it does, the Contractor shall pay for the test 
and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

43. Correction of 
Defects 

43.1 The Project Manager shall give notice to the Contractor of any Defects 
before the end of the Defects Liability Period, which begins at 
Completion, and is defined in the PCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

 43.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project 
Manager’s notice. 

44. Uncorrected 
Defects 

44.1 If the Contractor has not corrected a Defect within the time specified in 
the Project Manager’s notice, the Project Manager shall assess the 
cost of having the Defect corrected, and the Contractor shall pay this 
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amount. 

E.  Cost Control 
 

45. Contract Price 45.1 In the case of an admeasurement contract, the Bill of Quantities shall 
contain priced items for the Works to be performed by the Contractor. 
The Bill of Quantities is used to calculate the Contract Price. The 
Contractor will be paid for the quantity of the work accomplished at the 
rate in the Bill of Quantities for each item. 

 45.2 In the case of a lump sum contract, the Activity Schedule shall contain 
the priced activities for the Works to be performed by the Contractor. 
The Activity Schedule is used to monitor and control the performance 
of activities on which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

46. Changes in the 
Contract Price 

46.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25%, 
provided the change exceeds 1% of the Initial Contract Price, the 
Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15%, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide 
the Project Manager with a detailed cost breakdown of any rate 
in the Bill of Quantities. 

 46.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program or 
method of working made at the Contractor’s own discretion. Prices in 
the Activity Schedule shall not be altered when the Contractor makes 
such changes to the Activity Schedule. 

47. Variations 47.1 All Variations shall be included in updated Programs, and, in the case 
of a lump sum contract, also in the Activity Schedule, produced by the 
Contractor. 

 47.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project 
Manager. The Project Manager shall assess the quotation, which shall 
be given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation is 
ordered. 

 47.3 If the Contractor’s quotation is unreasonable, the Project Manager may 
order the Variation and make a change to the Contract Price, which 
shall be based on the Project Manager’s own forecast of the effects of 
the Variation on the Contractor’s costs. 

 47.4 If the Project Manager decides that the urgency of varying the work 
would prevent a quotation being given and considered without delaying 
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the work, no quotation shall be given and the Variation shall be treated 
as a Compensation Event. 

 47.5 The Contractor shall not be entitled to additional payment for costs that 
could have been avoided by giving early warning. 

 47.6 In the case of an admeasurement contract, if the work in the Variation 
corresponds to an item description in the Bill of Quantities and if, in the 
opinion of the Project Manager, the quantity of work above the limit 
stated in GCC46.1 [Changes in the Contract Price] or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate 
in the Bill of Quantities shall be used to calculate the value of the 
Variation. If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with items in 
the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

48. Cash Flow 
Forecasts 

48.1 When the Program, or, in the case of a lump sum contract, the Activity 
Schedule, is updated, the Contractor shall provide the Project Manager
with an updated cash flow forecast. The cash flow forecast shall 
include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates. 

49. Payment 
Certificates 

49.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

 49.2 The Project Manager shall check the Contractor’s monthly statement 
and certify the amount to be paid to the Contractor. 

 49.3 The value of work executed shall be determined by the Project 
Manager. 

 49.4 The value of work executed shall comprise, 

(a) in the case of an admeasurement contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) in the case of a lump sum contract, the value of work executed 
shall comprise the value of completed activities in the Activity
Schedule. 

 49.5 The value of work executed shall include the valuation of Variations 
and Compensation Events. 

 49.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

50. Payments 50.1 Payments shall be adjusted for deductions for advance payments and 
retention. The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 28 days of the date of each certificate.  If 
the Employer makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment. Interest shall be 
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calculated from the date by which the payment should have been 
made up to the date when the late payment is made at the prevailing 
rate of interest for commercial borrowing for each of the currencies in 
which payments are made. 

 50.2 If an amount certified is increased in a later certificate or as a result of 
an award by the Adjudicator or an Arbitrator, the Contractor shall be 
paid interest upon the delayed payment as set out in this clause. 
Interest shall be calculated from the date upon which the increased 
amount would have been certified in the absence of dispute. 

 50.3 Unless otherwise stated, all payments and deductions shall be paid or 
charged in the proportions of currencies comprising the Contract Price.

 50.4 Items of the Works for which no rate or price has been entered in shall 
not be paid for by the Employer and shall be deemed covered by other 
rates and prices in the Contract. 

51. Compensation 
Events 

51.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the 
Site Possession Date pursuant to GCC 26.1 [Possession of the 
Site]. 

(b) The Employer modifies the Schedule of Other Contractors in a 
way that affects the work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works 
on time. 

(d) The Project Manager instructs the Contractor to uncover or to 
carry out additional tests upon work, which is then found to have 
no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer 
does not work within the dates and other constraints stated in the
Contract, and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate 
of Completion. 
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 51.2 If a Compensation Event would cause additional cost or would prevent 
the work being completed before the Intended Completion Date, the 
Contract Price shall be increased and/or the Intended Completion Date 
shall be extended. The Project Manager shall decide whether and by 
how much the Contract Price shall be increased and whether and by 
how much the Intended Completion Date shall be extended. 

 51.3 As soon as information demonstrating the effect of each Compensation 
Event upon the Contractor’s forecast cost has been provided by the 
Contractor, it shall be assessed by the Project Manager, and the 
Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

 51.4 The Contractor shall not be entitled to compensation to the extent that 
the Employer’s interests are adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project 
Manager. 

52. Tax 52.1 The Project Manager shall adjust the Contract Price if taxes, duties, 
and other levies are changed between the date 28 days before the 
submission of bids for the Contract and the date of the last Completion 
certificate. The adjustment shall be the change in the amount of tax
payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 54.1 [Price 
Adjustment]. 

53. Currencies 53.1 Where payments are made in currencies other than the currency of the 
Employer’s country specified in the PCC, the exchange rates used for 
calculating the amounts to be paid shall be the exchange rates stated 
in the Contractor’s Bid. 

54. Price 
Adjustment 

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 
provided for in the PCC.  If so provided, the amounts certified in each 
payment certificate, before deducting for Advance Payment, shall be 
adjusted by applying the respective price adjustment factor to the 
payment amounts due in each currency. A separate formula of the type 
indicated below applies to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

Pcis the adjustment factor for the portion of the Contract Price payable 
in a specific currency “c.” 

Acand Bc are coefficients1specified in the PCC, representing the 
nonadjustable and adjustable portions, respectively, of the 
Contract Price payable in that specific currency “c;” and 

                                                 
1 The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both coefficients 

shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a 
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Imc is aconsolidated index prevailing at the end of the month being 
invoiced and Ioc is the same consolidated index prevailing 28 
days before Bid opening for inputs payable; both in the specific 
currency “c.” 

 54.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment made 
in the next payment certificate. The index value shall be deemed to 
take account of all changes in cost due to fluctuations in costs. 

55. Retention 55.1 The Employer shall retain from each payment due to the Contractor 
the proportion stated in the PCC until Completion of the whole of the 
Works. 

 55.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC 69.1 [Completion], half the 
total amount retained shall be repaid to the Contractor and half when 
the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The 
Contractor may substitute retention money with an “on demand” bank 
guarantee. 

56. Liquidated 
Damages 

56.1 The Contractor shall pay liquidated damages to the Employer at the 
rate per day stated in the PCC for each day that the Completion Date 
is later than the Intended Completion Date. The total amount of 
liquidated damages shall not exceed the amount defined in the PCC.
The Employer may deduct liquidated damages from payments due to 
the Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

 56.2 If the Intended Completion Date is extended after liquidated damages 
have been paid, the Project Manager shall correct any overpayment of 
liquidated damages by the Contractor by adjusting the next payment 
certificate. The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 50.1 [Payments]. 

57. Bonus 57.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the PCC for each day (less any days for which 
the Contractor is paid for acceleration) that the Completion is earlier 
than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be 
complete. 

58. Advance 
Payment 

58.1 The Employer shall make advance payment to the Contractor of the 
amounts stated in the PCCby the date stated in the PCC, against 
provision by the Contractor of an unconditional bank guarantee in a 
form and by a bank acceptable to the Employer in amounts and 
currencies equal to the advance payment. The guarantee shall remain 
effective until the advance payment has been repaid, but the amount 
of the guarantee shall be progressively reduced by the amounts repaid 

                                                                                                                                                       
very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable components. 
The sum of the adjustments for each currency is added to the Contract Price. 
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by the Contractor. Interest shall not be charged on the advance 
payment. 

 58.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

 58.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, following the 
schedule of completed percentages of the Works on a payment basis. 
No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, 
Compensation Events, Bonuses, or Liquidated Damages. 

59. Securities 59.1 The Performance Security shall be provided to the Employer no later 
than the date specified in the Letter of Acceptance and shall be issued 
in an amount specified in the PCC, by a bank acceptable to the 
Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance 
Security shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a bank guarantee. 

60. Dayworks 60.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used 
for small additional amounts of work only when the Project Manager
has given written instructions in advance for additional work to be paid 
for in that way. 

 60.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager
within 2 days of the work being done. 

 60.3 The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

61. Cost of Repairs 61.1 Loss or damage to the Works or Materials to be incorporated in the 
Works between the Start Date and the end of the Defects Correction 
periods shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 

 

F.  Force Majeure 

62.  Definition of 
Force Majeure 

62.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 
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(d) which is not substantially attributable to the other Party. 

 62.2  Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) 
above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to 
the Contractor’s use of such munitions, explosives, radiation or 
radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or 
volcanic activity. 

63.  Notice of Force 
Majeure 

63.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of 
which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the 
relevant event or circumstance constituting Force Majeure. 

 63.2 The Party shall, having given notice, be excused performance of its 
obligations for so long as such Force Majeure prevents it from 
performing them. 

 63.3   Notwithstanding any other provision of this Clause, Force Majeure 
shall not apply to obligations of either Party to make payments to the 
other Party under the Contract. 

64.  Duty to 
Minimize Delay 

64.1 Each Party shall at all times use all reasonable endeavours to minimize 
any delay in the performance of the Contract as a result of Force 
Majeure. 

 64.2 A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure. 

65. Consequences 
of Force 
Majeure 

65.1  If the Contractor is prevented from performing its substantial obligations 
under the Contract by Force Majeure of which notice has been given 
under GCC Subclause 63 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to GCC Subclause 30.1 [Procedure for 
Disputes] to 

(a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC Subclause 36 [Extension of the Intended 
Completion Date]; and 
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(b) if the event or circumstance is of the kind described in sub-
paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force 
Majeure] and, in the case of subparagraphs (b) to (d), occurs in 
the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or 
destructed by Force Majeure, to the extent they are not 
indemnified through the insurance policy referred to in GCC 
Subclause 19 [Insurance].  

 65.2 After receiving this notice, the Project Manager shall proceed in 
accordance with GCC Subclause 10 [Project Manager’s Decisions] to 
agree or determine these matters. 

66. Force Majeure 
Affecting 
Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement relating 
to the Works to relief from force majeure on terms additional to or 
broader than those specified in this Clause, such additional or broader 
force majeure events or circumstances shall not excuse the 
Contractor’s nonperformance or entitle him to relief under this Clause. 

67. Optional 
Termination, 
Payment and 
Release 

67.1  If the execution of substantially all the Works in progress is prevented 
for a continuous period of 84 days by reason of Force Majeure of 
which notice has been given under GCC Subclause 63 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days 
due to the same notified Force Majeure, then either Party may give to 
the other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC Subclause 73.5
[Termination]. 

 67.2  Upon such termination, the Project Manager shall determine the value 
of the work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 
stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the Employer 
when paid for by the Employer, and the Contractor shall place 
the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 
Equipment from the Site and the return of these items to the 
Contractor’s works in his country (or to any other destination at 
no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
termination. 

68. Release from 
Performance 

68.1 Notwithstanding any other provision of this Clause, if any event or 
circumstance outside the control of the Parties (including, but not 
limited to, Force Majeure) arises, which makes it impossible or 
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unlawful for either or both Parties to fulfill its or their contractual 
obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then 
upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous 
breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 
same as would have been payable under GCC Subclause 67 
[Optional Termination, Payment and Release] if the Contract had 
been terminated under GCC Subclause 67. 

G.  Finishing the Contract 
 

69. Completion 69.1 The Contractor shall request the Project Manager to issue a certificate 
of Completion of the Works, and the Project Manager shall do so upon 
deciding that the work is completed. 

70. Taking Over 70.1 The Employer shall take over the Site and the Works within 7 days of 
the Project Manager’s issuing a certificate of Completion. 

71. Final Account 71.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. The 
Project Manager shall issue a Defects Liability Certificate and certify 
any final payment that is due to the Contractor within 56 days of 
receiving the Contractor’s account if it is correct and complete. If it is 
not, the Project Manager shall issue within 56 days a schedule that 
states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

72. Operating and 
Maintenance 
Manuals 

72.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the 
PCC. 

 72.2 If the Contractor does not supply the Drawings and/or manuals by the 
dates stated in the PCC pursuant to GCC 72.1, or they do not receive 
the Project Manager’s approval, the Project Manager shall withhold the 
amount stated in the PCC from payments due to the Contractor. 

73. Termination 73.1 The Employer or the Contractor may terminate the Contract if the other 
party causes a fundamental breach of the Contract. 

 73.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work 
is shown on the current Program and the stoppage has not been 
authorized by the Project Manager; 
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(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 
liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 84 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Project Manager; 

(f)     the Project Manager gives two consecutive Notices to update the 
Program and accelerate the works to ensure compliance with 
GCC Subclause 22.1 [The Works to be Completed by the 
Intended Completion Date] and the Contractor fails to update the 
Program and demonstrate acceleration of the works within a 
reasonable period of time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is required; 

(h) the Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the PCC; and 

(i) if the Contractor, in the judgment of the Employer has engaged 
in corrupt or fraudulent practices in competing for or in executing 
the Contract, pursuant to GCC 74.1 [Fraud and Corruption]. 

 73.3 When either party to the Contract gives notice of a breach of Contract 
to the Project Manager for a cause other than those listed under GCC 
73.2 above, the Project Manager shall decide whether the breach is 
fundamental or not. 

 73.4 Notwithstanding the above, the Employer may terminate the Contract 
for convenience. 

 73.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

 

74. Fraud and 
Corruption 

74.1 ADB’s Anticorruption Policy requires that Borrowers (including 
beneficiaries of ADB-financed activity), as well as Contractors, 
Subcontractors, Manufacturers, and Consultants under ADB-financed 
contracts, observe the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this 
policy, the ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
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influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including 
a misrepresentation, that knowingly or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material toan 
ADB investigation; (b) making false statements to 
investigators in order to materially impede an ADB 
investigation; (c) failing to comply with requests to provide 
information,documents or records in connection with an 
Office of Anticorruption and Integrity (OAI) investigation;(d) 
threatening, harassing, or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation, or 
(e) materially impeding ADBʼscontractual rights of audit or 
access to information; and 

(vi) “integrity violation" is any act which violates ADB’s 
Anticorruption Policy, including (i) to (v) above and the 
following: abuse, conflict of interest, violations of ADB 
sanctions, retaliation against whistleblowers or witnesses, 
and other violations of ADB's Anticorruption Policy, 
including failure to adhere to the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing for 
the Contract; 

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the borrower or of 
a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation; 
and 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
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stated period of time, to participate2 in ADB-financed, 
administered, or supported activities or to benefit from an ADB-
financed, administered, or supported contract, financially or 
otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations. 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not 
completed, as indicated in the PCC. Additional Liquidated Damages 
shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable 
to the Employer. 

 75.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 
Contract is terminated because of the Contractor’s default. 

77. Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other 
event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving it and for any work carried out 
afterward to which a commitment was made. 

78. Suspension of 
ADB Loan or 
Credit 

78.1 In the event that ADBsuspends the Loan or Credit to the Employer, 
from which part of the payments to the Contractor are being made, 

(a) the Employer is obligated to notify the Contractor, with copy to 
the Project Manager, of suchsuspension within 7 days of having 
received ADB’s suspension notice. 

(b)    if the Contractor has not received sums due it within the 28 days 
for payment provided for in GCC50.1 [Payments], the Contractor 
may immediately issue a 14-day termination notice. 

                                                 
2 Whether as a Contractor, Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any 

other capacity (different names are used depending on the particular Bidding Document).  A Nominated Subcontractor is 
one which either has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and 
critical experience and know-how that are accounted for in the evaluation of the Bidder’s prequalification application or the 
bid; or (ii) appointed by the Employer. 
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79. Eligibility 79.1 The Contractor shall have the nationality of aneligible country as 
specified in Section 5 [Eligible Countries] of the bidding document. 
The Contractor shall be deemed to have the nationality of a country if 
the Contractor is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract 
including related services. 

 79.2 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as specified 
in Section 5 [Eligible Countries] of the bidding document and all 
expenditures under the Contract will be limited to such materials, 
equipment, and services. At the Employer’s request, the Contractor 
may be required to provide evidence of the origin of materials, 
equipment, and services. 

 79.3 For purposes of GCC 79.2, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 
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Section 8 -Particular Conditions of Contract (PCC) 
 

A. General 

GCC 1.1 (d) The financing institution isAsian Development Bank (ADB). 

GCC1.1 (r) The Employer isCivil Aviation Authority of Nepal. 

GCC1.1 (w) The Intended Completion Date for the whole of the Works shall be450 days. 

GCC 1.1 (cc) The Project Manager isConstruction Supervision Consultant  
 
(to be determined later). 

GCC 1.1 (ff) The Site is located at Tribhuvan International Airport, Kathmandu and is defined 
in Drawing No. GE-1, General Layout Plan. 

GCC 1.1 (ii) The Start Date shall be14 days after signing of the Contract Agreement. 

GCC1.1 (mm) The Works consist of  
 

A08: Sewage Treatment System:  
- Sewage lines, manholes and septic tank, and turnout of 

existing sewage lines from ITB to new sewage treatment 
system. 

 
 A09: Water Supply System:  

- New deep tube well up to 300 m depth, purification system, 
piping network, power supply, etc. 

 
 A10: Incinerator Facilities: 

- Incinerators with roof housing, separation hut, solid waste 
shed, guard house, ash pocket, pavement, drainage, fencing, 
landscaping, etc. 

 
B06: Pump House:  

- New pump house with underground water tanks, internal fire 
hydrant system,  piping work etc. 

GCC 2.2 Sectional Completions are: 
 

 A08,Sewage Treatment System: 300 days from Start Date. 
 A09, Water Supply System: 450 days from Start Date. 
 A10, Incinerator Facilities: 450 days from Start Date. 
 B06, Pump House:300 days from Start Date. 

GCC 2.3 (j) The following documents also form part of the Contract:   
1) Technical Proposal  
2) Documents as follows: (Addendum, Bidder's Clarification, Minutes of 

Contract Negotiation, Joint Venture Agreement (in case bidder is Joint 
Venture), Supplementary Appendix to Contract Agreement). 
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GCC 3.1 The language of the Contract is English. 
 
The law that applies to the Contract is the law of Nepal. 

GCC 10.1 The Project Manager shall obtain prior approval of Employer for the following 
contractual matters: 

a) Extension of Intended Completion Date (Clause 36) 
b) Variations (Clause 47) 
c) Additional cost due to Compensation Event (Clause 51) 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 13 Add Sub-clause 13.2 as below: 
 
13.2   Maximum percentage of sub-contracting permitted is: 40% of the total 

Contract Amount. The proposed Subcontractor shall meet, on a pro rate 
basis, the following criteria as specified in Section 3: Evaluation and 
Qualification Criteria: 

           (i) Average Annual Construction/ Work Turnover; 
           (ii) Financial Resources; 

      (iii) Construction Experience in Contract of Similar Size and Nature that 
is similar to the proposed subcontract. 

GCC14.1 Schedule of other contractors: 
 
 ATCEP/NCB-01: Runway Extension& Associated Works, (Intended 

Completion Date 18 months).  
 
 ATCEP/NCB-02: International Terminal Building Expansion and 

Reconfiguration & Associated Works, (Intended Completion Date 21 
months).  

GCC 15 Add GCC sub-clauses 15.4 and 15.5 as below: 
 
15.4 The Contractor shall submit, to the Project Manager, details showing the 

number of each class of Contractor's Personnel and Labour; each type of 
Contractor's Equipment on the Site with number of hours worked by and 
condition of each item and each type of Materials delivered to the Site 
and materials consumed in the works. Details shall be submitted each 
calendar month or earlier if requested, in a form approved by the Project 
Manager, until the Contractor has completed all work. 

 
15.5 The Contractor shall at all times take all reasonable precautions to prevent 

any unlawful, riotous or disorderly conduct by or amongst the Contractor's 
Personnel, and to preserve peace and protection of persons and property 
on or near the Site.  

GCC19.1 The minimum insurance amounts shall be: 
 
a) for loss of or damage to the Works, Plant and Materials: 110 % of Contract 

Amount; and maximum deductible for insurance –NRs 500,000 (five 
hundred thousand). 

 
b) for loss or damage to Equipment: NRs 2,000,000.00 (two million); and 
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maximum deductible for insurance-NRs 50,000 (fifty thousand). 

 
c) for loss or damage to property (except the Works, Plant and Materials, and 

equipment) in connection with Contract: 
 

NRs.1,000,000.00per occurrence with unlimited number of occurrences; and 
maximum deductible for insurance-NRs 25,000 (twenty five thousand). 

 
d) for personal injury or death: 

 
i) for the Contractor’s employees is: as per the Labor Act of Nepal. 

 
ii) for other people is: NRs 1,000,000.00 (one million) per person for 25 

persons  with unlimited number of occurrences. 

GCC20.1 Delete the content of the GCC Sub-clause 20.1 entirely and replace with the 
following Sub-clause 20.1: 
 
The Contractor, in preparation of the Bid, shall refer the following Site 
Investigation Reports: "Information on Local Construction Materials" as broad 
and general information only.It shall be assumed that the Contractor has 
inspected the Site and ascertained availability of materials in required quality 
and quantity before quoting his rates for the items of works in the Bill of 
Quantities. 

GCC23.1 Delete the content of the GCC Sub-clause 23.1 entirely and replace with the 
following Sub-clause 23.1: 
 

The Contractor shall carry out design of permanent Work to the extent 
specified in the PCC. The Contractor shall promptly submit to the Project 
Manager all designs prepared by him. Within 14 days of receipt, the 
Project Manager shall notify any comments. The Contractor shall not 
construct any element of the permanent work designed by him within 14 
days after the design has been submitted to the Project Manager or where 
the design for that element has been rejected. Design that has been 
rejected shall be promptly amended and resubmitted. The Contractor shall 
resubmit all designs commented on, taking these comments into account 
as necessary. The Contractor shall require approval of design of 
permanent work before executing this work. 

 
The following shall be designed by the Contractor:  
 

- Raw Water Supply (Deep Tubewell) and 
- Incinerator Facilities. 

GCC 24 Add Sub-clauses 24.2 and 24.3 as below: 
 
24.2   The Contractor shall  
 

(a) comply with all applicable safety regulations 
(b) take care for the safety of all persons entitled to be on the Site 
(c) use reasonable efforts to keep the Site and Works clear of 

unnecessary obstruction so as to avoid danger to these persons. 
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(d) provide fencing, lighting, guarding and watching of the Works until 
Completion and Taking Over under Clauses 69 and 70. 

(e) provide any Temporary Works (including roadways, footways, guard 
and fence) which may be necessary, because of execution of the 
Works for the use and protection of the public and of owners and 
occupants of adjacent land. 

 
24.3   All accidents shall be reported to the local authorities in accordance with 

the requirements of local laws and regulations. The Contractor shall also 
report to the Project Manager the details of the accident as soon as 
possible. 

GCC26.1 The Site Possession Date shall be: 
 

 Area of Site for the establishment of Contractor's Temporary Facilities 
(Office, Yard, Store, Site Laboratory, etc.) immediately at the Start 
Date.  
 

 Area of Site for Works in parts depending upon Contractor's approved 
Program, Method Statement, Safety management and Security control 
and Construction preparation (i.e. materials, equipment and personnel). 

GCC29.1 Appointing Authority for the Adjudicator:Nepal Council of Arbitration (NEPCA). 

GCC30.3 The Adjudicator fee and associated expenses shall be paid as per the schedule 
of fees, published by the NEPCA. 
 
The Contractor shall pay the invoice of the Adjudicator in full within 42 calendar 
days after receiving the invoice and shall apply to the Employer (in the 
Statements under the Contract) for reimbursement of one-half of the amounts of 
this invoice.  The Employer shall then pay the Contractor in accordance with the 
Contract. 

GCC30.4 The Institution whose Arbitration procedures shall be used:  
 
(a) Contracts with foreign contractors: 

 
International arbitration shall be conducted in accordance with Rules of the 
Singapore International Arbitration Center (SIAC). 
 
Arbitration shall be administered by Singapore International Arbitration 
Center (SIAC). 
 
The place of arbitration shall be: Singapore. 
 

(b) Contracts with domestic contractors: 
 
Nepal Council of Arbitration (NEPCA) 
 
Arbitration shall be conducted in accordance with the laws of Nepal. 
The place for Arbitration shall be: Kathmandu, Nepal. 

B. Staff and Labour 

GCC 32 Add to after last sentence in clause 32.1: 
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The Contractor shall not use any material produced employing child labour. 
"Child" means a child below the statutory minimum age specified under 
applicable national, provincial or local law. 

C. Time Control 

GCC 35.1 The Contractor shall submit a revised Program for the Works within:28 days 
from the date of the Letter of Acceptance. 
The Program shall include the Milestones for construction. 

GCC 35.3 The period between Program updates is:45 days 
The amount to be withheld for late submission of an updated Program 
is:NRs750,000.00 (seven hundred fifty thousand). 

D. Quality Control 

GCC 43.1 The Defects Liability Period is:365 days. 

E. Cost Control 

GCC 49.2 Delete the content of the GCC Sub-clause 49.2 entirely and replace with the 
following Sub-clause 49.2: 
 
The Project Manager shall check the Contractor's monthly statement and certify the 
amount to be paid to the Contractor within 28 days of the receipt of the monthly 
statement from the Contractor. 
 
Minimum amount of Payment Certificate shall be 5% (five percent) of the Contract 
Amount less Provisional Sum and VAT. 

GCC 49.7 Add new GCC Sub-clause  49.7 as below: 
 
The value of work executed shall comprise any amounts to be added and deducted 
for the Plant and Materials in accordance with Sub-clause 89 [Plants and Materials 
intended for the Work]. 

GCC 53.1 The currency of the Employer’s Country is:Nepalese Rupee. 

GCC 54.1 The Contract is notsubject to price adjustment in accordance with Clause 54.1 of 
the General Conditions of Contract. 

GCC 55.1 The proportion of payments retained isFive (5) percent. 

GCC 56.1 The liquidated damages for the whole of the Works are:  
 

Section Name/Description Time for Completion Liquidated Damage   
A08: Sewage Treatment 
System 

300 days  0.05% per day of price of 
this section.  

A09: Water Supply System 450 days 0.05% per day of price of 
this section and General 
Requirements. 

A10: Incinerator Facilities 450 days 0.05% per day of price of 
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this section.  
B06: Pump House 300 days 0.05% per day of price of 

this section.  
 
The maximum amount of liquidated damages for the whole of the Works is: 10 
percent of the Contract Price. 

GCC 57.1 The Bonus for the whole of the Works is: Not Applicable. 

GCC 58.1 The Advance Payment shall be: 
 
Fifteen (15) percent of the Accepted Contract Price excluding the Provisional Sums, 
Day works and VAT in two instalments of each seven and half  (7.5) percent  
 
and  
 
shall be paid to the Contractor no later than 28 days after receiving acceptable 
Advance Payment Security (in amounts and currencies and proportions payable in 
accordance with Clause 58) for each installment and accomplishment of the 
following requirements.  
 
First Instalment:  
Seven and half (7.5) percent after signing of Contract Agreement. 
 
Second Instalment: 
Seven and half (7.5) percentafter the Contractor completes the following activities: 
 
- Mobilization of Key Personnel (Construction Manager, Civil Engineer, Geo-

hydrologist, Electrical Engineer, Mechanical Engineer); 
- Establishment of Contractor’s Office and Yard in proper working conditions with 

personnel to assist preparation of all necessary documents specified in 
Specification 10 000, office equipment, power supply, sanitary system; 

- Establishment of functional Site Laboratory with delivery of laboratory 
equipment and other equipment and personnel; 

- Submission of confirmed schedule for Delivery of Plant (ConcreteBatching 
Plant);  

- Submission of Delivery schedule of Equipment at Site. 
 
The second installment of Advance Payment shall be made within 28 days of the 
date of certification by the Project Manager that above activities set for its payment 
are accomplished by the Contractor. 
 
The Contractor shall submit the details of the utilization of the advance so paid 
within 90 days from the date of payment of advance to the Project Manager for 
review and for onward transmission to the Employer. In case it is determined that 
the advance payment had not been utilized by the Contractor for the purpose for 
which is has been paid, the outstanding amount shall be liable for immediate 
recovery. 

GCC 58.3 Addat the end of the paragraph of GCC Sub-clause 58.3 as follows: 
 
Deductions shall commence in the next payment certificate following that in which 
the total of all certified payments of Works exceeds thirty (30) percent of the 
Contract Amount less Provisional Sum and VAT. 
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Deduction shall be made at the amortization rate of thirty (30) percent of the amount 
of each payment certificate until such time as the advance payment shall have been 
repaid completely, provided that the advance payment shall be completely repaid 
by the time when eighty (80) percent of the Contract Amount less Provisional Sum 
and VAT has been certified for payment. 

GCC 59.1 The Performance Security shall be in the form of an unconditional bank guarantee 
in the amount(s) of ten percent (10%) of the Contract Price. 
 
If the Performance Security is issued by a bank located outside Nepal, it shall be 
counter guaranteed by a commercial bank established in Nepal. 
 
When additional performance security is required due to seriously unbalanced or 
front-loaded bid in accordance with ITB 36.5, the Employer shall specify the 
percentage of the performance security and the terms for its release. 

 
G. Finishing the Contract  

GCC 69.1 Delete the content of GCC Sub-clause 69.1 entirely and Replace by the following: 
 
When the Contractor considers that the Works are complete, the Contractor shall 
request the Project Manager to issue a Certificate of Completion of the Works. The 
Project Manager will examine the Works and either issue the Certificate or issue a 
list of essential work which must be executed before a Certificate can be issued. In 
compiling this list of essential work the Project Manager shall include as a minimum, 
all work still requiring to be executed in order that the Employer can take over the 
Works in accordance with GCC Sub-clause 70.1. The Project Manager may 
prepare a punch list, separately, other minor works required to complete the 
Contract which he agrees, may be executed within a specified period as determined 
by the Project Manager. Such works shall under no circumstances amount to more 
than 1 (one) percent of the Contract Price excluding Provisional Sum. On 
completion of the listed essential work the Contractor shall again request for the 
issue of Certificate of Completion. On being examined that the listed essential 
works are complete, the Project Manager will issue the Certificate. The Certificate 
shall clearly state the date on which the Works were completed and that date shall 
be the date of commencement of the Defects Liability Period.   

GCC 70.1 Add following GCC Sub-clause 70.2: 
 
70.2    Taking-Over of Parts of the Works 
 
           The Project Manager may, at the sole discretion of the Employer, issue a 

Taking-Over Certificate for any part of the Works.   
 
The Employer shall not use any part of the works (other than as a temporary 

measure which is ether specified in the Contract of agreed by both Parties) 
unless and until the Project Manager has issued a Taking-Over Certificate 
for this part. However, if the Employer does use any part of the Works before 
the Taking Over Certificate is issued: 

 
(a) the part which is used shall be deemed or have been taken over as 

from the date on which it is used, 
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(b) the Contractor shall cease to be liable for the care of such part as 
from this date, when responsibility shall pass to the Employer, and 

(c) if requested by the Contractor, the Project Manager shall issue a 
Taking Over Certificates for this part. 

 
After the Project Manager has issued a Taking Over Certificate for a part of 
the works, the Contractor, shall be given the earliest opportunity to take such 
steps as may be necessary to carry out any outstanding Test. The 
Contractor shall carry out these Tests as soon as practicable before the 
expiry date of the relevant Defects Liability Period. 
 
If the Contractor incurs Cost as a result of the Employer taking over and/or 
using a part of the Works, other than such use as is specified in the Contract 
or agreed by the Contractor, the Contractor shall (i) give notice to the Project 
Manager and (ii) be entitled subject to Sub-Clause 51.1(d) (Compensation 
Events) to payment of any such Cost plus profit, which shall be included in 
the Contract Price. After receiving this notice, the Project Manager shall 
determine this Cost and profit. 

 
           If a Taking Over Certificate has been issued for a part of the Works (other 

than a Section), the liquidated damages thereafter for completion of the 
remainder of the Works shall be reduced. Similarly, the liquidated damages 
for the reminder of the Section (if any) in which this part is included shall also 
be reduced. For any period of delay after the date stated in this Taking Over 
Certificate, the proportional reduction in these liquidated damages shall be 
calculated as the proportion which the value of part so certified bears to the 
value of the Works or section (as the case may be) as a whole. The Project 
Manager shall determine these proportions. The Provision of this paragraph 
shall only apply to the daily rate of liquidated damages under Sub-Clause 56 
(Liquidated Damages), and shall not affect the maximum amount of these 
damages. 

GCC 72.1 The date by which operating and maintenance manuals are required is:  
 
Thirty (30) days prior to issue of Completion Certificate. 
 
The date by which “as built” drawings are required is:  
 
Thirty (30) days before the completion of Defects Liability Period. 

GCC72.2 The amount to be withheld for failing to produce “as built” drawings and/or operating 
and maintenance manuals by the date required ( in GCC 72.1) is: 
 
NRs. 500,000.00. 

GCC 73.2 (h) The maximum number of days is: 200. 

GCC 75.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is:  
Twenty Five (25) percent. 

Add the following New GCC Clauses.  
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GCC 80 
 
Contractor's  
Management 

The Contractor shall refer to 2.0, Division 10010, Section 10000 of Specifications 
of the Contract.  
 
The Contractor shall appoint Construction Manager and shall give him all 
authority necessary to act on the Contractor's behalf for execution and 
management of Works and Site as per the Contract.        
 

         The Contractor shall appoint the Contractor's Representative and give him all 
necessary authority to represent the Contractor's behalf under the Contract. The 
whole time of the Contractor's Representative shall be given to directing the 
Contractor's performance of the Contract. The Contractor's Representative shall 
be well qualified senior personnel with earlier experience as Contractor's 
Representative of projects of similar nature and complexity. He should have at 
least bachelor degree of engineering or management with sound knowledge/skill 
of project management   The Contractor shall, prior to the Start Date, submit to 
the Project Manager for approval the name and particulars of the person the 
Contractor proposed to appoint as Contractor's Representative. 

 
         The Contractor shall submit to the Project Manger the job description and 

responsibilities, line of command of Construction Manager and Contractor's 
Representative.   The Contractor shall ensure proper coordination and 
cooperation between Construction Manager and Contractor's Representative for 
execution and management of the Works as per the Contract. 

 
          If the Contractor's Representative or Construction Manager is to be temporally 

absent from the Site during execution of the Works, a suitable replacement 
person shall be appointed, subject to the Project Manager's prior approval, and 
Project Manager shall be notified accordingly. 

 
          If the approval is withheld or subsequently revoked in terms Sub-clause 15 

(Personnel and Equipment), or appointed person fails to act as Construction 
Manager or Contractor's Representative, the Contractor shall similarly submit 
the names and particulars of another suitable person for such appointment.              

 
           The Contractor shall not, without prior approval of the Project Manager, revoke 

the appointment of the Construction Manager and Contractor's Representative, 
or appoint a replacement. 

 
          The Contractor's Representative shall, on behalf of the Contractor, receive 

instructions of the Project Manager.  

GCC 81 
Protection of 
Environment 

The Contractor shall take all reasonable steps to protect the environment (both 
on and off the Site) and to limit damage and nuisance to the people and property 
resulting from pollution, noise and other results of the operations. 
 
The Contractor shall ensure that emissions, surface discharges and effluent from 
the Contractor's activities shall not exceed the values stated in the Specification 
or prescribed by applicable Laws.  

GCC 82 
Avoidance of 
Interference 

The Contractor shall not interfere unnecessarily or improperly with: 
 

(a) the convenience of the public, or  
(b) the access to and use and occupation of all roads and footpaths, 
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irrespective of whether they are public or in the possession of the 
Employer or others. 

 

The Contractor shall indemnify and hold the Employer harmless against and 
from all damages, losses and expenses (including legal fees and expense) 
resulting from any such unnecessary or improper interference.  

GCC 83 
Access Route 

The Contractor shall be deemed to have been satisfied as to the suitability and 
availability of the access routes to the Site. The Contractor shall use reasonable 
efforts to present any road or bridge from being damaged by the Contractor's 
traffic, or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 
 
Except as otherwise stated in these Conditions: 
 

(a) the Contractor shall (as between the Parties) be responsible for any 
maintenance which may be required for his use of the access routes; 

(b) the Contractor shall provide all necessary signs or directions along 
access routes, and shall obtain any permission which may be required 
from the relevant authorities for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise 
from the use or otherwise of any access route; 

(d) the Employer does not guarantee the suitability of availability of 
particular access routes; 

(e) Costs due to non-suitability or non-availability, for the use required by 
the Contractor, of access routes shall be borne by the Contractor. 

GCC 84 
Transport of 
Goods 

Unless otherwise stated in the PCC: 
 

(a) the Contractor shall give the Project Manager not less than 14 day's 
notice of the date on which any Plant or a major item of other Goods will 
be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, 
receiving, unloading, storing and protecting all Goods and other things 
required for the Works; and  

(c) the Contractor shall indemnify and hold the Employer harmless against 
and from all damages, losses and expenses (including legal fees and 
expenses) resulting from transport of Goods, and shall negotiate and 
pay all claims arising from their transport. 

GCC 85 
Electricity, 
Water and Gas 

The Contractor shall be responsible for the provision of all power, water and 
other services he may require for his construction activities and to the extent 
defined in the Specifications, for the tests. 
 
The Contractor shall not use water source adversely affecting the local 
communities. Where a scarcity of water is expected to arise, the Contractor shall 
explore and tap alternate sources of safe water. 

GCC 86 
Employer's 
Equipment and 
Free-Issue 
Materials 

The Employer shall make the Employer's Equipment (if any) available for the use 
of the Contractor in the execution of the Works in accordance with the details, 
arrangements and prices stated in the Specification. Unless otherwise stated in 
the Specification: 

(a) the Employer shall be responsible for the Employer's Equipment, except 
that  

(b) the Contractor shall be responsible for each item of Employer's 
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Equipment  whilst any of the Contractor's Personnel is operating it, 
driving it, directing it or in possession or control of it. 

 
The appropriate quantities and the amounts due (at such stated prices) for the 
use of Employer's Equipment shall be agreed or determined by the Project 
Manager. The Contractor shall pay these amounts to the Employer.  
 
The Employer shall supply, free of charge, the "free-issue materials" (if any) in 
accordance with the details stated in the Specification. The Employer shall, at his 
risk and cost, provide these materials at the time and place specified in the 
Contract. The Contractor shall then visually inspect them, and shall promptly 
give notice to the Project Manager of any shortage, defect or default in these 
materials. Unless otherwise agreed by both Parties, the Employer shall 
immediately rectify the notified shortage, defect or default. 
 
After this visual inspection, the free-issue materials shall come under the care, 
custody and control of the Contractor. The Contractor's obligations of inspection, 
care, custody and control shall not relieve the Employer of liability for any 
shortage, defect or default not apparent from a visual inspection.   

GCC 87 
Security of the 
Site 

Unless otherwise stated in the PCC: 
 

(a) the Contractor shall be responsible for keeping unauthorised persons off 
the Site, and 

(b) authorized persons shall be limited to the Contractor's Personnel and the 
Employer's Personnel, and to any other personnel notified to the 
Contractor, by the Employer or the Project Manager, as authorised 
personnel of the Employer's other contractors on the Site.    

GCC 88 
Working Hours  

No work shall be carried out on the Site on locally recognized days of rest, 
unless: 
 

(a) otherwise stated in the Contract, 
(b) the Project Manager gives approval, or 
(c) the work is unavoidable, or necessary for the protection of life or 

property or for the safety of the Works, in which case the Contractor 
shall immediately advise the Project Manager.  

GCC 89 
Plants and 
Materials 
intended for 
the Works 

Add GCC Sub-clause 89 as follows: 
 
If this Sub-clause applies, Payment Certificates shall include, under Sub-clause 
49.7, (i) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and (ii) a reduction  when the contract 
value  of such Plant and Materials is included as part of the Permanent Works 
under 49.4 (b) and 49.5. 
 
If the lists referred to in the sub-paragraphs (b) (i) or (c) (i) below are not 
included in the Schedules this Sub-clause shall not apply. 
 
The Project Manager shall determine and certify each addition if the following 
conditions are satisfied: 
 
(a) the Contractor has: 

 
(i) kept satisfactory records (including the orders, packing list, 
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certificate of origin, insurance, receipts, customs duties, Costs and 
use of Plant and Materials) which are available for inspection, and  

(ii) submitted a statement of the Cost of acquiring and delivering the 
Plant and Materials to the Site, supported by satisfactory evidence;  

 
and  either: 
 
(b) the relevant Plant and Materials: 

 
(i) are those listed in the Schedules for payment when delivered to the 

Site, and  
(ii) have been delivered to and are properly stored on the Site, are 

protected against loss, damage or deterioration, and appear to be 
in accordance with the Contract. 

 
The additional amount to be certified shall be the equivalent up to seventy 
percent (70%) of the Project Manager's determination of the cost of the Plant 
and Materials (including delivery to Site), taking into account of the documents 
mentioned in this Sub-clause of the contract value of the Plant and Materials. 
 
Schedule of Plant and Materials for payment when delivered to the Site (in 
complete set including accessories): 

S.N. Description 
1 50kVA Generator   
2 150 kVA Transformer   
3 Lighting Fixture 
4 Pumps  

4.1 Raw Water Pump 
4.2 Treated Water Pump 
4.3 Fire Protection Pump 
4.4 Deep Tube well Pump 

5 Water Supply Pipe (with fittings) 
6 Fire Protection Pipe (with fittings) 
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Section 9 - Contract Forms 
 

This section contains forms which, once completed, will form part of the Contract. The forms for Performance 
Security and Advance Payment Security, when required, shall only be completed by the successful Bidder 
after contract award. 

 

Table of Forms 
 

Letter of Acceptance ..................................................................................................................................... 9-2 
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Performance Security ................................................................................................................................... 9-6 
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Letter of Acceptance 
 

 
---- on letterhead paper of the employer ---- 

 
. . . . . . . date. . . . . . . 

 
 
To: . . . . . . . . . .   name and address of the contractor . . . . . . . . . .    
 
 
 
 
Subject: . . . . . . . . . .   Notification of Award Contract No.  . . . . . . . . . .    
 
 
 
This is to notify you that your Bid dated . . . . date . . . .  for execution of the . . . . . . . . . .name of the 
contract and identification number, as given in the Bid Data Sheet . . . . . . . . . . for the Accepted Contract Amount 
of the equivalent of . . . . . . . . .amount in numbers and words and name of currency . . . . . . . . ., as corrected and 
modified in accordance with the Instructions to Bidders is hereby accepted by our Agency. 
 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract, using for that purpose the Performance Security Form included in Section 9 
(Contract Forms) of the Bidding Document. 
 
[Choose one of the following statements:] 
 
We accept that __________________________[insert the name of adjudicator proposed by the bidder] be 
appointed as the Adjudicator. 
 
[or] 
 
We do not accept that _______________________[insert the name of the adjudicator proposed by the bidder]be 
appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to 
________________________________________[insert name of the appointing authority], the Appointing 
Authority, we are hereby requesting such Authority to appoint the Adjudicator in accordance with GCC 
29.1. 

 
 
 
 
Authorized Signature:   ................................................................................................................................  
 
 
Name and Title of Signatory:   .....................................................................................................................  
 
 
Name of Agency:   .......................................................................................................................................  
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 
 
THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . name of the 
employer. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . name of the contractor. . . . 
.(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . name of the contract. . . . .should be 
executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion 
of these Works and the remedying of any defects therein,  
 
 
The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Contract Agreement, 

(b) the Letter of Acceptance, 

(c) the Letters of Technical Bid and Price Bid, 

(d) the Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of the bidding document, 

(f) the General Conditions of Contract, 

(g) the Specification, 

(h) the Drawings, 

(i) the Completed Activity Schedules or Bill of Quantities, and 

(j) any other documents shall be added here.1

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of . . . . . name of the borrowing country. . . . .on the day, month and year 
indicated above. 

 

 

                                                 
1 Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). 
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Signed by  ............................................................  Signed by .............................................................   
for and on behalf of the Employer  for and on behalf the Contractor 
 
 
 
in the presence of:  in the presence of: 
 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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Supplementary Appendix to the Contract Agreement 
 
Contract No. _______________ 
 
Signed Between [Name of the Executing Agency] and [Name of the Contractor] for the [Name of the 
Contract]
 

 on ___________ [date] __________________. 

 
CONFIRMATION OF MOBILIZATION OF KEY STAFF AND EQUIPMENT 

 
Pursuant to the above referred contract signed between the two parties, it is reconfirmed by [Name of the 
Agency/Contractor], that the key staff and equipment indicated in the Section 6 Employer’s Requirement 
will be deployed in the field duration of the contract including any mutually agreed extended date of 
completion of the contract. This Supplementary Appendix shall be read in conjunction with the Contract. 
 
It is further confirmed by [Name of the Contractor] that the key staff and equipment will not be demobilized 
from the project site without the specific approval of the Project Manager.  Any demobilization will only be 
due to reasons beyond the control of [Name of the Contractor] and approval of the Project Manager. 
 
In case, some staff is allowed to proceed on leave, [Name of the Contractor] will provide alternate field staff 
acceptable to the Project Manager during the absence of the original mobilized staff.Such leave may be 
planned with the status of physical progress and construction schedule. 
 
Similarly, in case of any or some of the equipment are not in working condition or are being subject to repairs 
or routine maintenance, (Name of the Contractor), will mobilize alternate  at the earliest and without 
affecting the progress of the contract. 
 
The Project Manager or his authorized representative will review every fortnight the status of mobilization of 
key staff and equipment. In case non-compliance is observed consistently over a period of 30 days, the 
Project Manager will take remedial action as per the provisions of the Contract. 
 
 
 
 

___________________________________          ____________________________________ 
AuthorizedRepresentative of Executing Agency            Authorized Representative of Contractor 
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Performance Security 
 

Bank’s name, and address of issuing branch or office1

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . . . . .  name of the currency and amount in 
figures

 

 

Beneficiary:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Name and address of employer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

Performance Guarantee No.: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

2

This guarantee shall expire, no later than the . . . . . Day of . . . . . . . . . . , . . . . . .  

. . . . . . (. . . . . amount in words. . . . .  ) such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or to show grounds for your demand or the sum specified 
therein.  

3

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458, 
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded.

, and any demand for 
payment under it must be received by us at this office on or before that date.   

4

 
 
 
-- Note to Bidder -- 
If the institution issuing the performance security is located outside the country of the employer, it shall have a 
correspondent financial institution located in the country of the employer to make it enforceable. 

 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 

 

                                                 
1 All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated 

either in the currency(ies) of the contract or a freely convertible currency acceptable to the employer. If the bank issuing the 
performance security is located outside the country of the employer, it shall have a correspondent financial institution located in the 
country of the employer. 

3 Insert the date 28 days after the expected completion date. The employer should note that in the event of an extension of the time 
for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 
employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 
one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written request 
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

4 Or the same or similar to this clause specified in the Uniform Rules for Demand Guarantees, ICC Publication No. 758 where 
applicable. 
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Advance Payment Security 
 

Bank’s name, and address of issuing branch or office1

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum  . . . . . name of the currency and amount in figures

 
 
Beneficiary:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  Name and address of employer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
Advance Payment Guarantee No.: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”). 

2

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures

. . . . . . (. . . . . amount in words. . . . .  ) is to be made 
against an advance payment guarantee. 

3

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty percent (80%) of the Contract Price has been 
certified for payment, or on the . . . day of . . . . . . . , . . . . .

. . 
. . . . (. . . . . amount in words. . . . .  ) upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation under the Contract because 
the Contractor used the advance payment for purposes other than the costs of mobilization in respect 
of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number . . . . . contractor’s 
account number. . . . .   at . . . . . name and address of the bank. . . . .  . 

4

                                                 
1 All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of 

the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the employer. 
3 Footnote 2. 
4 Insert the expected expiration date of the time for completion. The employer should note that in the event of an extension of the 

time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 
the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees 
to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

, whichever is earlier.  Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458(or ICC 

Publication No. 758 as applicable). 
 

. . . . . . . . . . . . . .. . . . . . . . . . . . . . 
Seal of Bank and Signature(s) 

 
 
-- Note to Bidder -- 

If the institution issuing the advance payment security is located outside the country of the employer, it shall have a 
correspondent financial institution located in the country of the employer to make it enforceable. 
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